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Utah State Building Board

Jon M. Huntsman, Jr.
Governor 4110 State Office Building
Salt Lake City, Utah 84114
Phone (801) 538-3018
Fax (801) 538-3267

MEMORANDUM
To: Utah State Building Board
From: F. Keith Stepan
Date: November 30, 2005
Subject: Approval of Minutes of September 16, 2005 Joint Meeting with the Board of

Regents and October 20, 2005 Building Board Meeting

Attached for your review and approval are the joint meeting minutes of the Utah State Building
Board and Board of Regents meeting held on September 16, 2005, and the Building Board
meeting of October 20, 2005.

FKS:sll

Attachment
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MEETING

September 16, 2005

MINUTES

Utah State Building Board Members in attendance:
Kerry Casaday, Vice-Chair

Steven Bankhead

Katherina Holzhauser

Manuel Torres

Richard Ellis, Ex-Officio

Board of Regents in attendance:
Nolan E. Karras, Chair
Jed H. Pitcher, Vice Chair
Jerry C. Atkin

Bonnie Jean Beesley
Darryl C. Barrett

Janet A. Cannon
Rosanita Cespedes
Katharine B. Garff

David J. Grant

Meghan Holbrook

James S. Jardine

Michael R. Jensen

David J. Jordan

Gaby Bradford Kingery

Josh M. Reid

DFCM, USHE Presidents, Office of the Commissioner Staff and Guests in attendance:
F. Keith Stepan Division of Facilities Construction & Management
Kenneth Nye Division of Facilities Construction & Management

Kent D. Beers Division of Facilities Construction & Management
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Shannon Lofgreen
Dana Edwards

D’Arcy Dixon Pignanelli
Randa Bezzant

Steve Allred

Representative D. Gregg Buxton

Richard E. Kendall
David L. Buhler
Joyce Cottrell
Amanda Covington
David S. Doty
Lucille T. Stoddard
Mark H. Spencer
Kevin Walthers
Brian Foisy
Kimberly Henrie
Lynne Ward

Gary Wixon

Ryan L. Thomas

L ee G. Caldwell
Donna Dillingham-Evans
Frank B. Lojko
Cynthia A. Bioteu
Richard Bouillon
Julie Ann Curtis
Don Porter

David Richardson
J. Gordon Storrs
Michael T. Benson
Steven D. Bennion
Abe Harraf

Dorian Page
Gregory L. Stauffer
A. Lorris Betz

Paul T. Brinkman
Arnold B. Combe
Michael Perez
Raymond F. Gesteland
Laura Snow
Charles A. Wight
Kimberly Wirthlin
Stan L. Albrecht
Noelle Cockett
David Cowley
Glenn Ford

Juan Franco
Darrell Hart
Richard W. Jacobs
Stanley Kane

Division of Facilities Construction & Management
Division of Facilities Construction & Management
Department of Administrative Services
Governor’s Office of Planning and Budget
Legislative Fiscal Analyst’s Office

Legislature

Office of the Commissioner of Higher Education
Office of the Commissioner of Higher Education
Office of the Commissioner of Higher Education
Office of the Commissioner of Higher Education
Office of the Commissioner of Higher Education
Office of the Commissioner of Higher Education
Office of the Commissioner of Higher Education
Office of the Commissioner of Higher Education
Office of the Commissioner of Higher Education
Office of the Commissioner of Higher Education
Office of the Commissioner of Higher Education
Office of the Commissioner of Higher Education
College of Eastern Utah

Dixie State College

Dixie State College

Dixie State College

Salt Lake Community College

Salt Lake Community College

Salt Lake Community College

Salt Lake Community College

Salt Lake Community College

Salt Lake Community College

Snow College

Southern Utah University

Southern Utah University

Southern Utah University

Southern Utah University

University of Utah

University of Utah

University of Utah

University of Utah

University of Utah

University of Utah

University of Utah

University of Utah

Utah State University

Utah State University

Utah State University

Utah State University

Utah State University

Utah State University

Utah State University

Utah State University
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Clinton G. Moffitt Utah State University
Sydney Peterson Utah State University
Cody Bingham Utah State University
Quinn Millett Utah State University
Spencer Watts Utah State University

Val Peterson Utah Valley State College
Linda Makin Utah Valley State College
James L. Michaelis Utah Valley State College
J. Karl Worthington Utah Valley State College
F. Ann Millner Weber State University
Kevin P. Hansen Weber State University
Brad Mortensen Weber State University
Norm Tarbox Weber State University
Thomas Jensen Architectural Nexus

Rick Stock Architectural Nexus

Kim Hood Governor's Office of Planning and Budget
Barbara Bruno Herman Miller, Inc.
Denise Albiston Herald Journal

Julee Attig Jacobsen Construction
Steve Speckman Deseret Morning News
Spencer Pratt Legislative Fiscal Analysts Office
Shinika Sykes Salt Lake Tribune

Jackie McGill Spectrum Engineers
Carrie Flamm Utah Student Association

Board of Regents Chair Nolan Karras called the meeting to order at 10:45am and asked for
introductions. He recognized Representative D. Gregg Buxton, co-chair of the Capital Facilities
Appropriations Subcommittee, and welcomed him to the meeting.

Regent Chair Karras introduced the USHE capital development projects and explained the
prioritization process. Dr. Mark Spencer, .Office of the Commissioner of Higher Education,
distributed two handouts outlining the Q&P process and USHE enrollment projections. The
enroliment projection summary identified the lowest projection over the next few years of a 1.5

increase.

Regent Chair Karras stated the Q&P process aids in measuring space standards to ensure the most
important needs are addressed, focuses on maintaining buildings and preserving structures, and
provides a level playing field to balance requests. He also explained the Legislature previously
determined UCAT should be provided a separate committee and alternative budget route than the
Regents. The USHE staff is attempting to incorporate UCAT into the Q&P process.

Keith Stepan stated the projection would assist the Building Board in planning future facilities. The
Building Board and DFCM staff assisted UCAT with an evaluation of their needs by using the
Building Board's process this year. Although some items are weighted different from the Regent's
process, similar key criteria elements are utilized. Representative Buxton stated the comparisons
are difficult and some question was raised during the tours as to how the facilities were best utilized.

Commissioner Kendall clarified that UCAT has established semesters and the open entry/open exit
was utilized, but was not exclusively the method used for programs. Dr. Spencer offered to find
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conversion tables and study the methodology and provide the Boards a report in six months. This
would help identify UCAT space standards and the utilization of facilities.

Dr. Spencer reviewed capital improvement items and noted the Regent's top three priority projects
were replacement facilities. He noted the Regents elected to add additional points to institutions
who sought external funding, as well as for life safety issues. Dr. Spencer reviewed the Regents
priority list and noted the Park Building would be handled through capital improvement funds. The
Brain Institute at the University of Utah is part of the USTAR initiative and will be handled outside of
the Q&P process. The Regents determined their priority rankings as follows:

WSU Classroom Building Chiller Plant

CEU Fine Arts Replacement

USU Agriculture/Classroom Replacement Building

UVSC Digital Learning Center

SLCC Digital Design and Communications Center/South City Campus Student Life Center
DSC Science Building Addition

SUU Science Center Addition

Snow College-County Library and Classroom Building.

NNookob =

Regent Chair Karras noted the Q&P process advanced the CEU project to the number two priority
subject to donor funds. Verification of donor funds prior to the deadline will cause the project to
revert to its original ranking. Institution representatives provided background on their requested
projects. The Building Board will hold hearings of all requested state projects on October 5 and will
prioritize all requests on October 20.

Steve Bankhead commented that, historically, schools with older buildings were prioritized higher
than those with new growth needs. He referred to the information previously distributed outlining the
previous 20 years growth versus the next 20 years projected growth. Over the last two to three
years, the schools that have ranked highly in the Q&P process were due to life safety concerns and
not projected enrollment growth. He did not feel long term growth was being adequately addressed
within higher education.

Dr. Spencer responded it was definitely a balancing act and did not dispute it was beneficial for
higher education projects to have dilapidated buildings and a means to obtain donations. He offered
to look further into the process.

Commissioner Kendall agreed growth was a very important part of this process which needed to be
balanced against the other criteria and related to capacity. He stressed the importance of
considering the popular idea of growth versus the reality of growth by looking at FTE count and
enrollment projections to create a balance. Steve Bankhead felt it would be beneficial for the
Building Board to see the density of students per square foot at the various institutions.

Kevin Walthers stated it was important for the Building Board to remember the Q&P process used
raw numbers in projecting growth. He also noted the process heavily weights donated funds.

Regent Jim Jardine noted the Q&P process seemed to be a reasonable effort to rationalize the
difficult comparison process, although it may not be perfect. It was helpful to have varying
perspectives when developing the process.
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Vice Chair Kerry Casaday stressed the Building Board did not view the Q&P process as being
flawed and referred to Kenneth Nye to explain the Building Board's process in evaluating capital
facilities request. Mr. Nye briefly summarized the process and the evaluation guide adopted by the
Board a year ago. He noted the Building Board's process requires more flexibility due to the need to
consider requests from both state agencies and institutions. He also acknowledged the 15-20
percent increase in construction costs over the past year. He suggested that higher education
consider adjusting the Q&P process regarding space shortage and not use two-point increments.

Katherina Holzhauser felt it was important to have varying processes in order to best evaluate the
options. She wished to understand the Regent’s ranking process to better consider factors when
making decisions. She suggested obtaining Ernie Nelson to see if the processes could be better
coordinated. Steve Bankhead felt there needed to be some subjective balancing in the area of

donations.

Commissioner Richard Kendall noted that higher education makes a great effort to determine
ranking on a mathematical basis. They have reviewed other suggested factors in the past, but
offered to review the process next spring. He did not wish to eliminate the Q&P process as it had
proved to be thoughtful and robust. Vice Chair Casaday requested the presence of a State Building
Board member or DFCM staff member at that meeting. He did not feel the Regents needed to
defend their system and evaluation process.

Chair Nolan Karras referred to the five year plans of the institutions which will be presented to the
Building Board in the future. He asked if members of the Building Board wished to discuss those
plans, but concluded to review them in the discussions in October.

Vice Chair Kerry Casaday asked for further clarification on the USTAR Initiative and how it might
affect capital facilities requests. Regent Chair Karras explained the USTAR proposal was backed
by the business community who will request legislative funding for the Initiative. Keith Stepan stated
some discussion had been held regarding funding the project through revenue bonds. Michael
Perez, University of Utah, added that the request pertains more to economic development and they
do not wish to compromise the integrity of the academic request.

Keith Stepan addressed the rising costs of construction due to inflation. The cost estimates on the
current funding requests will need to be increased up to 25% prior to being presented to the
Legislature next spring. DFCM has obtained the assistance of independent consultants to help

prepare accurate estimates.

Chair Nolan Karras welcomed the opportunity for the USHE staff and DFCM staff to work together to
discuss the two systems. He welcomed the Board's input and open discussion.

The meeting adjourned at 12:20pm.






Utah State Building Board

MEETING

October 20, 2005

MINUTES

Utah State Building Board Members in attendance:
Larry Jardine, Chair

Kerry Casaday, Vice-Chair

Steven Bankhead

Katherina Holzhauser

Manuel Torres

Richard Ellis, Ex-Officio

DFCM and Guests in attendance:

Kenneth Nye Division of Facilities Construction & Management
Shannon Lofgreen Division of Facilities Construction & Management
Kent Beers Division of Facilities Construction & Management

D’Arcy Dixon Pignanelli Department of Administrative Services
Representative D. Gregg Buxton Legislature

Randa Bezzant Governor's Office of Planning and Budget
Rich Amon Governor’s Office of Planning and Budget
Terrah Anderson Governor’s Office of Planning and Budget
Leonard Blackham Department of Agriculture and Food

Kyle Stephens Department of Agriculture and Food

David Clark Department of Agriculture and Food

Greg Rogers Department of Alcoholic Beverage Control
John Freeman Department of Alcoholic Beverage Control
Dennis Kellen Department of Alcoholic Beverage Control
Greg Peay Department of Corrections

Dan Becker Courts

Linda Rutledge Utah Services for the Deaf and Blind
Todd Harbo Utah Services for the Deaf and Blind
Patrick Luedtke Utah Department of Health

Kim Wixon Utah Department of Health

Dick Melton Utah Department of Health

Deb Turner Utah Department of Health

Teresa Garrett
Frank Romano
Michael Wollenzien

Utah Department of Health
Department of Human Services
Office of Rehabilitation




Utah State Building Board Meeting Minutes

October 20, 2005
Page 2

Gary Adams
Kevin Walthers
Ned E. Carnahan
Rick Bouillon
Bob Askerlund
Kent Ferrel
Gordon Storrs
Randall Funk
Mike Perez
Whitney Pugh
Robert Behunin
Darrell Hart
Glenn Ford
Noelle Cockett
Jim Michaelis
Kevin Hansen
Jim Harris
Norm Tarbox
Rob Brems
Collette Mercier
Paul Hacking
Rick Stock

Jeff Davis
Emily Stauffer
Barbara Bruno
Julee Attig
Chris Coultts
John Harrington
Jackie McGill
RolLynne Hendricks

On Thursday, October 20, 2005, the Utah State Building Board held a regularly scheduled
meeting in W110 of the Utah State Capitol Complex, Salt Lake City, Utah. Chair Larry
Jardine called the meeting to order at 8:00am and recognized Keith Stepan who

participated via telephone.

a APPROVAL OF MINUTES OF SEPTEMBER 16, 2005

Department of Workforce Services
Utah System of Higher Education
Dixie State College

Salt Lake Community College
Salt Lake Community College
Salt Lake Community College
Salt Lake Community College
University of Utah

University of Utah

Utah State University

Utah State University

Utah State University

Utah State University

Utah State University

Utah Valley State College
Weber State University

Weber State University

Weber State University
Mountainland Applied Technology Center
Ogden Weber ATC

Uintah Basin ATC

Architectural Nexus

Architectural Nexus

GSBS Architects

Herman Miller

Jacobson Construction

MHTN Architects

Siemens

Spectrum + Bennion

VCBO Architecture

Chair Jardine sought a motion on the minutes of September 16, 2005.

MOTION:  Manuel Torres moved to approve the Building Board meeting minutes
of September 16, 2005. The motion was seconded by Steve Bankhead

and passed unanimously.
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a RANKING OF STATE-FUNDED CAPITAL DEVELOPMENT REQUESTS ...........

At the October 5 hearings, the Board discussed alternative funding for objective six. DFCM
previously noticed the scoring for objective number six pertaining to alternative funds did
not provide an appropriate level of consideration to the amount of donations relative to the
project. The objective allowed minimal donations to achieve the same degree of benefit
as a $5 million donation on a large project. It did not provide an adequate benefit to those
who were raising donations to replace the need for state funds. DFCM proposed adjusting
the objective to allow projects with more than 50% funding from alternative funds to receive
a full five points. Projects without alternative funds would receive a zero on objective six.
Those projects in between would receive points based on the percentage of the project
funding provided by alternative funds multiplied by 10 in order to allow for more variation in
the impact of alternative funds. This adjustment was unlikely to significantly affect actual

scoring results.

Steve Bankhead asked if there was a qualitative difference in alternative funding. He
questioned if the Board should consider how funds are received as part of the alternative
funding. Katherina Holzhauser explained the Board’s proposal was more aligned with the
contribution percentages toward the overall goal to allow it to be more mathematically

accurate.

Chair Jardine sought a motion on the alternative funding and when to implement the
changes.

MOTION:  Katherina Holzhauser proposed to proceed with the alternative point
formula for objective six with this year’s scoring. The motion was
seconded by Cyndi Gilbert and passed unanimously.

Chair Jardine recalled the Board also requested clarification of the Unified Lab project at
the October 5 hearings. Dr. Patrick Luedtke represented the four state departments for the
Unified State Lab proposal. The project is essentially an unprecedented collaboration
between the Department of Environmental Quality, the Department of Health, the
Department of Agriculture and the Department of Public Safety to create a world class
laboratory of consolidation all in one building.

Dr. Luedtke noted significant changes were made per their revision. The size of the
building was decreased by 21.5%, and the square footage was decreased from 181,000 to
144,000. This was accomplished by eliminating two large facilities: Office of the Medical
Examiner and the Air Monitoring Center. They also looked at the requested individual office
space, which was also a significant need distinct from laboratory space. Cost was also
addressed and shrinking the size allowed the cost to decrease by 25.4% for a final figure of
$41,259,000. It was doubtful the eliminated agencies would be returning in the near future

with a proposal of their own.



Utah State Building Board Meeting Minutes
October 20, 2005
Page 4

Kenneth Nye continued with an explanation of the scoring model. He noted the calculation
for objectives one and two considered state owned space only, notleased space. Entities
in leased buildings requesting state owned space would be calculated as a 100% new
request. The request would not receive consideration for the deficiencies in their existing
leased space. He knew the Board was concerned with no consideration being given for
existing conditions in leased space. DFCM originally anticipated addressing the issue
under the objective dealing with program effectiveness. He suggested the Board only
consider deficiencies in existing state owned buildings that are being corrected through the
project as provided in the Board’s current guideline.

Mr. Nye reviewed with the Board the areas where there were more significant differences in
their preliminary scores.

Steve Bankhead addressed the ranking of the Ogden Weber ATC Health and Technology
building where his score varied from other Board members. After touring the facility he
was left with the impression the program was crowded and multiple programs interfered
with each other. He sought other Board member’s opinions on their voting. Mel Sowerby
felt there were greater health and safety issues in other buildings and should override the
space needs and the Governor’s economic development roles. Katherina Holzhauser felt
OWATC had the least amount of overcrowding compared to the other ATCs, as noted by
the UCAT Board and DFCM.

Katherina Holzhauser commented on the obvious differences of opinion on the criteria for
Weber State opposed to the UVSC Digital Learning Center and felt further discussion was
necessary. WSU was weighted low for existing deficiencies due to the amount of space
being replaced compared to the amount requested. However, she tried to take into
account it was the Board of Regents’ top priority.

Steve Bankhead looked at crowding and space needs. Although Buildings One and Two
were not up to current standards, they could be utilized. UCAT facilities had difficulty
processing students. He did not rate it high based on space needs and cost effectiveness.

Kenneth Nye clarified the Weber State project request was for more than replacement of
the two classroom buildings. The chiller plant was also a critical need. Based on DFCM’s
judgment, the two buildings would not have achieved the scoring suggested in the analysis
without the need to address the chiller plant very soon.

President Rob Brems, Mountainland ATC, addressed alternative funding of the project
request for the property purchase near Thanksgiving Point. They are currently occupying
space in American Fork in an old hardware store and have entered into a lease purchase
agreement with the Alpine School District. For the past year all appreciation equity belongs
to the MATC and the State resulting in approximately $3 million in equity. They wish to
ensure the appreciated value of the property remains with the state and is available to
them when required. This was not included in the scoring due to the building not being
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liguidated or being used for the current request of the property purchase. MATC has
discussed funding to offset the need for state tax dollars for this request, but it would not be
any benefit for the current request. Kenneth Nye suggested this would apply more directly
to a future building request when the land may be liquidated to provide a benefit to the

project cost.

Katherina Holzhauser stated differentiating the criteria was difficult. The Board scored the
two libraries differently for critical program, and also higher than classroom space. She
questioned how the critical program evaluations on the libraries could differ. Kenneth Nye
stated the critical program criteria discussed the criticality of the program and the ability to
allow the program to function. Based on the Regent’s prioritization process the analysis
indicated that, on a quantitative basis, UVSC’s request was far greater than Snow
College’s in order to meet existing need. UVSC is at risk of maintaining their accreditation.

Chair Jardine asked if any Board members had changes to their scores. The Board took a
brief recess to allow Board members to change their scores and tabulate the revised

scores.

Upon return from the recess, discussion was held on how to proceed with funding just
programming of the Lab. Steve Bankhead suggested writing a letter from the Board to the
Legislature suggesting they include programming or design work funding and rank the
project very high next year. Representative Buxton stated the Capital Facilities
Appropriation Subcommittee has adopted a policy to not phase fund projects.

Chair Jardine continued with the “other fund” requests while the score changes were
tabulated.

d RECOMMENDATIONS FOR “OTHER FUNDS” CAPITAL DEVELOPMENT

g 0 N | L O I N
Michael Perez presented four “other fund” projects for the University of Utah.

University of Utah College of Pharmacy Building Expansion of Scope

The College of Pharmacy is currently located on the eastern edge of campus. The
proposed location for the new facility will be in the parking lot immediately south of the
current Skaggs Pharmacy building and is estimated to cost $7.8 million. This project was
previously approved in 2000 for approximately $35.5 million of other funds. However, the
College and University have been unable to raise the money and therefore the project
languished. With the recent major successes of the College of Pharmacy and enhanced
fund raising, this project has been repackaged for FY07. The revised project includes an
additional 48,750sf to the project for an additional $32.3 million. Due to inflation the total
project cost will be $67.8 million, which is roughly $350/sf. The revision also included an
underground parking facility which would be one to two stories below grade and include
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approximately 200 parking stalls for $20 — 25,000 per car. Approval for the $32.3 million is
required this session to allow them to proceed.

The facility currently resides in Skaggs Hall which was built in 1966 and has not received
any major remodels. The confining spaces have resulted in the need for expansion.
Remodeling Skaggs Hall would cause a severe disruption to the research and teaching
activities of the college.

O&M was included as part of the request per the funding model in place with DFCM.

Red Butte Amphitheatre and Rose Garden

The site of the project is on the east bench of campus and calls for the installation of a new
stage amphitheatre, as well as a restroom/concession facility on the northern edge of the
property. A greenroom would also be constructed to allow performers to congregate. The
estimated cost for this project is slightly under $2.4 million for an additional 6950sf. No
additional O&M would be requested.

The concerts have presented some challenges for the 2500 patrons due to site lines and
inadequate restroom and concession facilities. Performer facilities are also lacking which
impacts the quality of performers they attract to the venue. The seating situation does not
allow them to differentiate premium seats versus general admission seats either.

This project will include a concession facility with restrooms, a catering kitchen and some
storage, as well as tiered seating on the northern edge of the site. The stage will be
approximately 2800sf and will include a cover, better lighting and a better sound system.
They will move the stage further west to improve site lines and will increase the capacity to

3500.

The greenroom would be able to accommodate the performers, as well as brides for
weddings. A rose garden would also be located 25 yards away from the facility.

Funding will be from private donations and fund raising. The facility is primarily self
sustaining and is dependent on its revenues.

David Eccles School of Business Remodel and Addition

This project will cost approximately $30,705,000 and is a 100,000sf remodel of existing
space and a small addition. Additional O&M would be requested in the amount of
$352,000 per the O&M model.

The buildings comprising the David Eccles School of Business would include the Business
Classroom Building, the Kendall Garff Building, the Francis Madsen Building and the
Christensen Building. A link would be constructed between the Garff Building and the
Madsen Building and would comprise 25,000 additional square feet in a two or three story
structure with the grade level open to maintain a free flowing courtyard. The connection
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would house office space currently in the Business Classroom Building and the Garff
Building.

The current buildings were built in the 1960s and have not had any major remodeling. The
project will address the seismic life safety issues, accessibility issues and mechanical
systems. The Business Classroom Building will be primarily used for classrooms, labs,
specialized centers for entrepreneurial efforts, study areas and student offices. The Garff
Building will accommodate administrative functions, faculty offices and departmental
offices. The Madsen Building would retain most of its’ current uses within the classrooms.
Mechanical systems would be upgraded and existing infrastructure challenges will also be

addressed.

University of Utah Student Recreation Center

This project was presented last year with the need for the old residence halls being
eradicated. The student driven request would be located in the general area of the old Van
Cott Dormitory and would cost $35 million plus associated bonding costs. The project will
be approximately 150,000sf and there will be no state request for O&M.

This site is in close proximity to the residence halls to provide a sense of community on
campus for the 4500 residential students. Currently the recreation center is located in
three separate locations.

A new facility would allow for consolidation of programs and is conveniently located
adjacent to a TRAX station.

Chair Jardine sought a motion on the other funds projects for the University of Utah.

MOTION:  Cyndi Gilbert moved approval of the four University of Utah other funds
requests as presented. The motion was seconded by Kerry Casaday
and passed unanimously.

Kent Beers explained President Benson, Snow College, was unavoidably detained;
therefore he presented the other funds request on his behalf.

Snow College Traditional Building Skills Institution Building

Snow College requested apProval of $3.5 million for a 20,000sf building to be located on
their current property on 1% East and College Avenue. This project will be called the
Traditional Building Skills Institute.

When the fire occurred in 1993 at the Governor’s Mansion, approximately $8.5 million in
historical restoration work was required. DFCM searched for contractors skilled in historic
restoration and found a lack of those skills in the state of Utah. Snow College has since
developed a small program on their western campus to teach historic preservation skills.
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Based on the justification statement many contractors are currently looking for employees
with skills in historic preservation and restoration.

Snow College requested $100,000 in O&M for the project, which is approximately $5/sf.
The $3.5 million currently being raised would include an estimated construction cost of

approximately $160/sf.

MOTION:  Kerry Casaday moved to approve the Snow College Traditional Building
Skills Institute. The motion was seconded by Steve Bankhead and
passed unanimously.

Dennis Kellen, Director of Operations for DABC, stated the Building Board and Legislature
have been very good to fund their projects in the past. The DABC has been paying those
revenue bonds back with increased liquor profits generated over the years. DABC
contributes $40 million to the General Fund every year in net profit after paying off their
bonding obligations. Last year the net profit was increased by $1,368,000 over the
previous year’s contribution to the General Fund.

Alcoholic Beverage Control Holladay Store Replacement

The present location does not meet the current needs in the area and new city has asked
DABC to relocate the store as part of the redevelopment project. The requested funds for
the 12000sf facility would allow them to participate in the effort.

Alcoholic Beverage Control Kimball Junction Store Replacement

The State presently owns existing land adjacent to the present store. An additional 3000sf
would be added to the present location and would include some major remodeling for the
expansion calculated at $1,292,000.

Alcoholic Beverage Control Redwood Road Store Expansion
DABC would add 6000sf on an existing building currently owned by the state.

MOTION: Steve Bankhead moved to approve the three projects for the Alcoholic
Beverage Control. The motion was seconded by Manuel Torres and
passed unanimously.

Department of Transportation Clearfield Maintenance Station Addition

Rich Clarke, Engineer for Maintenance at UDOT, stated the Clearfield Station is a 45 year
old building with seven bays with 10 trucks assigned to the station. UDOT’s new trucks will
not fit in the Clearfield building, and the older trucks must be parked at an angle. This
provides little room for truck maintenance. The site location is good, but an adequate
building is needed to house their equipment. The prototype building would cost
approximately $1.2 million to demolish and rebuild.
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MOTION:  Manuel Torres moved to approve the UDOT Clearfield Maintenance
Station Addition. The motion was seconded by Mel Sowerby and
passed unanimously.

The Board determined to proceed with the ranking of the state-funded capital development
requests until a representative of the National Guard was present.

a RANKING OF STATE-FUNDED CAPITAL DEVELOPMENT REQUESTS
CONTINUED. ....eeiiitteecteceieessnse st s s e e a e a s s s s e s SR

Kenneth Nye displayed the Board’s scores and identified two ties. When the Board
adopted the criteria for evaluating projects, one initial concept was for the scoring to
provide a starting point for prioritization, but the Board would not be bound to a final
ranking reflected in the initial scores. This spring the Board also considered changes in the
evaluation due to concerns raised regarding the relative order of higher education projects
within the Building Board’s priorities versus the order determined by the Board of Regents.
The Board committed to evaluate the relative order of their higher education rankings prior

to finalizing the priority order.

Kenneth Nye highlighted UCAT'’s and the Regent’s priority order. Although the USU
Agriculture relocation was not included in the Regents overall prioritization, it was
submitted as a separate priority on its own list. Steve Bankhead suggested the Board
move the USU Agriculture Relocation up due to the fact the project has begun and the

need to provide continuity.

Katherina Holzhauser suggested looking at the non-education prioritizations in relation to
each other and stated she was comfortable with their rankings. Steve Bankhead
suggested they also determine what absolutely must be addressed this year.

Manuel Torres proposed changing the Unified State lab to priority five and the Corrections
CUCF North Site Expansion to priority four.

MOTION: Steve Bankhead moved to make the Corrections CUCF North Site
Expansion priority four and the Unified State Lab priority five. The
motion was seconded by Manuel Torres. The vote passed with six
affirmative votes and one negative.

MOTION:  Steve Bankhead moved to interchange the Board of Education and the
USU Agriculture Relocation. The USU Agriculture Relocation was
proposed as priority ten and the Board of Education Deaf and Blind
Connor Street Replacement as priority eleven. The motion was
seconded by Kerry Casaday and passed unanimously.
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MOTION:  Kerry Casaday moved to approve the state agency requests as is on the
list, excluding Higher Education and UCAT. The motion was seconded

by Steve Bankhead and passed unanimously.

Katherina Holzhauser asked a representative of the Board of Regents to explain the
overwhelming criteria within the Q&P process that made Weber State University their
number one priority. Kevin Walthers, USHE, explained the Q&P stands for qualification
and prioritization. The “Q” side is based on the number of students predicted in five years
measured against the amount of space you have for educational type space. The “Q” side
is very much weighted toward student growth. The Building Board and Regents
prioritizations were very similar on the “Q” side. The “P” side addresses account funds
raised and life safety issues. USHE has placed a lot of emphasis on life safety issues as a
result of the Building Board and the Capital Facilities Committee.

The Q&P process is entirely formula based and there is no judgment in any of the scores.
The “Q” formula is not a relational formula; therefore the score are rank ordered. The
dispersion is more of a function of growth patterns than a relative need.

Katherina Holzhauser felt the difference in rankings was due to how objectives one and two
were allocated criteria wise based on the projects. She suggested refining objectives one
and two for next year. She also noticed the Board’s scores seemed to prefer new space
over growth need over existing deficiencies.

Kevin Walthers felt the Building Board’s process was too subjective and one vote being
significantly different could change the rankings completely. Manuel Torres suggested the
Regents also look at the big picture where the Building Board was charged with other
facilities in the state, not just higher education. Ken Nye added there would also have to
be a huge discrepancy in votes in order to substantially shift a project.

Kerry Casaday asked how Weber State would rank in the Q&P process if the chiller plant
was not included. Kevin Walthers responded eliminating the chiller plant would provide a
better score on the Q&P because the square footage is not Q&P space. The additional
square footage is a detriment to their project because it is non-assignable. Kenneth Nye
added the discussions with the USHE involving life safety evaluations included the chiller
plan as a substantial part of the scoring.

Steve Bankhead expressed concern with the Utah State Agriculture project. Although he
was convinced it needed replacing, he knew USU had lost students since 2001. He felt the
lab could be replaced for $20-30 million without including twice as much square footage
and a monument building in the quad. He felt those issues cost them a higher score.

Chair Jardine sought further comments on the Higher Education facilities. Katherina
Holzhauser stated she was comfortable where the list stood in relation to the Regents

priorities.
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Mel Sowerby understood it was a Board member’s responsibility to address life safety
issues; therefore he scored very heavily toward those issues. He felt the Regents were
correct in placing the WSU program ahead just from that standpoint. He also scored
based on the overall budget of what may be available for each project.

Kenneth Nye stated in looking at the comparison between the Regents and the Higher
Education relative order of the projects. The Snow College project stood out as being
substantially different from the Board of Regents. DFCM’s analysis raised similar concerns
with the Utah State and Snow College projects. He sought input from the Board regarding
the projects being prioritized appropriately.

MOTION: Manuel Torres moved to leave the numbers in their current order with
the noted previous amendments.

Katherina Holzhauser felt further discussion was needed on the UCAT priorities since they
also differed from the Building Board. Steve Bankhead felt a large difference in the
UBATC/USU Vernal Campus was due to the private funding available and the oil boom in

the area.
The motion was seconded by Kerry Casaday and passed unanimously.

Kenneth Nye stated the Board previously adopted a statement for inclusion in the five year
book expressing support to finish the funding on the Capitol building. At the November 30
meeting, DFCM will present the five year plan and the Board could approve the statement
relating to the Capitol Preservation Board at that time.

g RECOMMENDATIONS FOR “OTHER FUNDS” CAPITAL DEVELOPMENT
PROJECTS ...cociiiiiiiniiiiii i ssass s ansaassass s s s e s s e s e s e s s e s e s e e s

Kent Beers offered to provide background on the National Guard “other fund” request as
there was no representative present.

The National Guard requested authorization for federal funding of a $750,000 project:
Building Four of the Joint Logistics Training Center. Two buildings have been constructed
so far and Building Three is undergoing construction. This fourth and final classroom
training building for the JLTC program will be 100% federally funded with no state funded
O&M requested.

MOTION: Cyndi Gilbert moved approval of the National Guard “other fund”
project. The motion was seconded by Steve Bankhead and passed
unanimously.
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a ADMINISTRATIVE REPORTS OF THE UNIVERSITY OF UTAH AND UTAH
STATE UNIVERSITY ...ttt s et s s s e e s s sn s s

Randall Funk, University of Utah, provided the administrative report for August 26 to
October 7, 2005. There were seven new design agreements, one programming agreement
and two study agreements awarded for the period. There were three remodeling contracts
awarded and one site improvement contract. There was no action in the Contingency
Reserve Fund or Project Reserve Fund.

MOTION:  Manuel Torres move to approve the administrative report of the
University of Utah. The motion was seconded by Mel Sowerby and

passed unanimously.

Darrell Hart, Utah State University, provided the administrative report for the period of
August 24 to October 5, 2005. There was one professional contract and five construction
contracts awarded for the period. There are currently 56 projects under delegation and 19
of those are complete or substantially complete, 11 are in the design phase, 12 are in the
construction phase, eight are pending and five are in the other category.

MOTION:  Kerry Casaday moved to accept the administrative report of Utah State
University. The motion was seconded by Cyndi Gilbert and passed

unanimously.
] ADMINISTRATIVE REPORTS FOR DFCM ..ot eee e s

Kenneth Nye highlighted the administrative report for DFCM. Several construction
contracts awarded had some procurement requirements waived by the Director in order to
meet scheduling demands. A number of projects required additional funding due to cost
escalations. The Project Reserve also noted a number of projects requiring additional
funding, although it did not all come from the Project Reserve.

The Contingency Reserve included the budget and contingency amounts for this year's
Capital Improvement projects. DFCM has identified an excess balance in this fund of $1.5
million, which is based on savings from completed projects.

The Project Reserve report identified a $672,000 draw for the U of U Warnock Engineering
Building. DFCM is also struggling with a number of other projects to get them to their
current budgets done prior to the cost escalations occurring. DFCM did not believe the
fund had any excess funds to offer, but will continue to monitor the funds throughout the

legislative session.

Mr. Nye noted demolition of three residence halls at the University of Utah that are no
longer being used. They are currently at the site of the future recreation center.
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MOTION: Cyndi Gilbert moved to adjourn at 11:30 a.m. The motion was
seconded by Steve Bankhead and passed unanimously.
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MEMORANDUM
To: Utah State Building Board
From: F. Keith Stepan
Date: November 30, 2005
Subject: Five-Year Building Plan

Recommendation
DFCM recommends the attached Five-Year Plan for the Board’s consideration and approval.

Background
State law requires the Building Board to update its Five-Year Plan each year for inclusion in the

Board’s Five-Year Building Program publication. DFCM has the role of assembling information
about the future needs of state agencies and developing a draft plan for consideration by the
Board.

DFCM requested agencies and institutions to submit a five-year plan for their facility needs
along with their current capital development requests in August. As some entities did not submit
a five-year plan, DFCM also considered project requests that were submitted to DFCM but not
presented to the Board and other future needs that DFCM is aware of through discussions with
the agencies and institutions or from last year’s Five-Year Plan.

If agencies or institutions have concerns with the placement of projects in the Five-Year Plan,
they are encouraged to discuss this with Kent Beers of DFCM prior to the Board meeting so that
potential solutions can be explored before the Board needs to approve a plan on November 30.

Since the Board has not held hearings for all projects that are requested to be considered in the
Five-Year Plan, DFCM has developed a proposed Five-Year Plan for consideration by the
Board. It should be noted that the proposed plan uses an optimistic assumption regarding the
level of funding that will be available, particularly for the first two years. If actual funding levels
are less than assumed, some projects will be pushed back to later funding years. The proposed
Five-Year Plan was developed as follows.

1. The first two years of the proposed plan consist of the priority list that the Board
approved in October. These projects are split between the two years. In addition, future



projects that will be requested beginning in FY 2009 are included and labeled as “New
Projects.”

2. Ranked projects listed in FY 2007 and FY 2008 reflect the Board’s priority as determined
in October. New projects are listed alphabetically by agency/institution and in
accordance with the priority assigned by each agency/institution and DFCM’s
understanding of the relative urgency and criticality of each project. Past experience
indicates that some of the projects that were not considered by the Board this year and
therefore not included in the first two years of the plan will, in future plans, be ranked
ahead of some of the projects that were prioritized in the first two years of this year’s
plan. An example of this is potential is the University of Utah which did not submit a
project for prioritization this year.

3. For “New Projects” not reviewed by the Board this year, detailed programs and budgets
have not been developed so it is likely that the amount of these requests will be modified
in the future.

4. The current funding requirement for capital improvements at the level of 1.1% of
replacement cost was included in each year.

5. The increased state O&M cost is listed for projects review and ranked by the Board this
year. The estimated O&M costs for requests from higher education institutions was
determined using the standard formula that was adopted by the Building Board and the
Board of Regents in 2003. This is discussed at greater length below. The estimated
O&M costs for projects requested by state agencies is based on the amounts estimated by
the agency which were reviewed by DFCM for reasonableness. A standard formula or
rate has not been established for these types of requests due to the wide variation in O&M
costs for the different types of requests. “New Projects” have not yet received adequate
review to estimate the O&M cost.

6. A statement of support for the State Capitol Building Renovation is included on the first
page of the proposed Five-Year Plan. This was discussed at the October meeting with the
expectation of acting on a specific statement in the November meeting.

The Operations and Maintenance Budget Request Model for Higher Education is attached. This
model divides the O&M costs into three components and provides a method for calculating these
for five different categories of higher education facilities. Most of the requests fall under the
“Classroom/Office” category.

The model provides that the Fuel and Power component be reevaluated each year for changes in
utility rates. DFCM’s analysis indicates an increase in electricity rates of 6% and an increase in
natural gas costs of 35%. These percentages were applied to the quantities of electricity and
natural gas consumed by higher education to arrive at an average increase in Fuel and Power
costs of 18%.



The other two components of O&M costs are calculated as prescribed percentages of the
estimated replacement cost of the building. In the past, the construction budget has been used for
this calculation. Since construction costs have escalated at a dramatic rate recently and this
escalation is projected to continue for the next two years, the use of the construction portion of
the budget would have resulted in estimates of O&M costs escalating at a much greater pace than
is being experienced with O&M. To mitigate this, the estimated construction cost as of August
2005 was used in the calculation, excluding the portion of the construction budget for escalation
through the projected bid date.

The model also provides that the current O&M budget for existing facilities that are being
replaced or renovated should be deducted from the amount determined by the above formula to
arrive at the amount of increased funding that should be sought. This deduction is calculated as
the average cost per square foot for the campus, as reported through the Office of the
Commissioner of Higher Education, multiplied by the square footage being replaced or
renovated. As the updated average costs were not yet available at the time this packet was
mailed, estimated average costs based on past information were used in the calculation. It is
anticipated that the average costs will be available before the Board meeting which may result in
some adjustments to O&M costs being proposed at the meeting.

DFCM was also not able to fully review the above adjustments in the approach for calculating
the O&M costs with higher education institutions and others involved with the review of these

requests. This may result in discussion of changes in the above adjustments at the Board
meeting.

FKS:KDB:sll

Attachment
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Five Year Building Plan

State Funded Capital Development Requests
November 22, 2005 Draft

Building State Total Increased
Board Funds Project State
Rank Agency/Institution Project Requested Budget O&M

FY 2007

All Agencies/Institutions Capital Improvement Funding $ 62,921,300 $ 62,921,300
1 uvsc Digital Learning Center $ 48,000,000 $ 48,000,000 $ 1,041,400
2 UCAT UBATC/USU Vernal Campus $ 9,942,000 $ 14,442,000 $ 393,200
3 Natural Resources DWR Midway Fish Hatchery $ 5,000,000 $ 8,200,000 None
4 Corrections CUCF North Site Expansion $ 20,000,000 $ 20,000,000 $ 228,300
5 Various Agencies Unified State Lab $ 41,259,000 $ 41,259,000 $ 375,500
6 Weber State Classroom Building/Chiller Plant $ 24,650,000 $ 29,650,000 $ 313,300
7 Courts St. George Courthouse $ 27,626,000 $ 27,626,000 $ 380,000
8 UCAT DATC Technology/Manufacturing Bldg. $ 12,975,000 $ 12,975,000 $ 376,400
9 Snow Library/Classroom Building $ 18,531,000 $ 22,631,000 $ 525,700
10 usu Agriculture Relocation $ 5,000,000 $ 5,000,000 None

$ 275,904,300 $ 292,704,300

State Capitol Building Renovation
The Building Board expresses its support for the continuation of the renovation of the State Capitol Building and suggests that the funding
of $50 million be addressed separately as a result of the magnitude and duration of the project and the Capitol's unique governance structure.

Building Board Priority

The projects listed by rank in FY 2007and FY 2008 were reviewed in detail by the Building Board and are listed in the order of the Board's

recommended priority, except as noted on the next page. Beginning in FY 2009, "New Projects" that will be presented to the Board are listed in
alphabetical order. These projects are grouped by the proposed funding year but are not prioritized within the funding year. Operations and maintenance
costs and other funding sources are not estimated for these projects.

Annual Funding Level

All project cost estimates are shown in current year (FY 2007) dollars. Also, the Building Board recognizes that the total state funding required for

the prioritized projects that are listed in FY 2007 and FY 2008 is significantly more than the amount likely to be funded. It is anticipated that this will
result in some of these projects extending into later years. It is also likely that some of the projects identified for FY 2009 will likely be prioritized ahead
of some of the FY 2008 projects in future Five Year Plans.




Building
Board
Rank

11
12
13
14
15
16
17
18
19
20
21
22
23

Agency/Institution
FY 2008
All Agencies/Institutions
Board of Education
Multi-Agency
UCAT
Courts
SLCC
usu
UCAT
DHS
Tax and Public Safety
Dixie College
CEU
Suu
Board of Education

Utah State Building Board
Five Year Building Plan
State Funded Capital Development Requests

November 22, 2005 Draft

Project

Capital Improvement Funding

Deaf & Blind Connor Street Replacement
Richfield Regional Center

MATC North Utah County Land Purchase
Ogden Property Acquisition

So. City Digital Design/Comm Ctr & Student Life
Agricultural Science/Classroom

OWATC Health Technology Building
New Weber Valley Detention Center
Joint Driver License/DMV Buildings
Science Building Addition

Fine Arts Building

Science Center Addition

Buffmire Rehabilitation Center Annex

State Total
Funds Project
Requested Budget
$ 62,921,300 $ 62,921,300
$ 10,760,000 $ 10,760,000
$ 7,236,000 $ 7,236,000
$ 4,500,000 $ 4,500,000
$ 2,200,000 $ 4,000,000
$ 38,418,000 $ 51,905,000
$ 69,542,000 $ 69,542,000
$ 13,992,000 $ 13,992,000
$ 9,658,000 $ 9,658,000
$ 11,310,000 $ 11,310,000
$ 8,743,000 $ 8,743,000
$ 16,254,000 $ 16,254,000
$ 18,523,000 $ 18,893,000
$ 8,059,000 $ 8,059,000
$ 282,116,300 $ 297,773,300

B hH BB P &

B H B

Increased

State
0O&M

None
15,000
None
253,600
892,300
1,159,000
332,400
128,500
None
201,900
266,800
364,500
None



Building
Board
Rank

New Project
New Project
New Project
New Project
New Project
New Project
New Project
New Project

Agency/Institution
FY 2009
All Agencies/Institutions
Corrections
Courts
Human Services
Natural Resources
SLCC
U of U
UCAT
Weber State

Utah State Building Board
Five Year Building Plan

State Funded Capital Development Requests

November 22, 2005 Draft

Project

Capital Improvement Funding

CUCF West Compound and Two 192 Units

Ogden Courthouse Building Renovation
Developmental Center Facility Conversions

DWR Springville Hatchery Water Treatment/Raceways
Conversion of Auto Trades Building

College of Law Expansion

Southeast ATC Price Classroom Facility

Davis Campus Classroom Building

State Total
Funds Project
Requested Budget
$ 62,921,300 $ 62,921,300
$ 55,000,000 $ 55,000,000
$ 12,000,000 $ 12,000,000
$ 5,000,000 $ 5,000,000
$ 3,500,000 $ 3,500,000
$ 18,000,000 $ 18,000,000
$ 35,000,000 $ 45,000,000
$ 1,950,000 $ 1,950,000
$ 22,000,000 $ 22,000,000
$ 215,371,300 $ 225,371,300

Increased
State
O&M



Building
Board
Rank

New Project
New Project
New Project
New Project
New Project
New Project
New Project
New Project
New Project

Agency/Institution
FY 2010
All Agencies/Institutions
Courts
Dixie State College
Multi Agency
Natural Resources
SLCC
Snow College
UofU
usu
UvsC

Utah State Building Board
Five Year Building Plan

State Funded Capital Development Requests

November 22, 2005 Draft

Project

Capital Improvement Funding

Provo District Court Expansion

Student Services Building

Brigham City Regional Center

Campgrounds at Coral Pink, Palisade and Otter Creek
Classroom Building - Jordan Campus

Natural Sciences Laboratory Building

Art and Architecture Technology Center

HPER Building Expansion/Renovation

Science/Health Sciences Building

State Total
Funds Project
Requested Budget
$ 62,921,300 $ 62,921,300
$ 14,600,000 $ 14,600,000
$ 40,000,000 $ 40,000,000
$ 5,000,000 $ 5,000,000
$ 4,500,000 $ 4,500,000
$ 20,000,000 $ 20,000,000
$ 12,000,000 $ 12,000,000
$ 3,100,000 $ 6,200,000
$ 25,000,000 $ 25,000,000
$ 20,000,000 $ 20,000,000
$ 207,121,300 $ 210,221,300

Increased
State
O&M



Utah State Building Board
Five Year Building Plan
State Funded Capital Development Requests

November 22, 2005 Draft

Building State Total Increased
Board Funds Project State
Rank Agency/Institution Project Requested Budget O&M

FY 2011
All Agencies/Institutions Capital Improvement Funding $ 62,921,300 $ 62,921,300

New Project CEU College/Community Library $ 2,500,000 $ 5,500,000

New Project Corrections CUCF 288 Bed Housing Unit $ 20,000,000 $ 20,000,000

New Project Courts Provo Juvenile Court Expansion $ 7,700,000 $ 7,700,000

New Project Dixie State College Education Building $ 19,000,000 $ 19,000,000

New Project Natural Resources Park and Rec Expansion of Bear Lake Marina $ 6,000,000 $ 6,000,000

New Project SLCC Draper Classroom/Student Services/Admin $ 28,000,000 $ 28,000,000

New Project SUU Business Building Addition $ 3,500,000 $ 3,500,000

New Project U of U Campus Central Plant Upgrades $ 4,200,000 $ 21,200,000

New Project USU Biology/Natural Resources Expansion/Renovation $ 28,000,000 $ 28,000,000

New Project UVSC Business Building $ 16,000,000 $ 16,000,000

New Project Weber State Building 3 & 4 Replacement $ 23,000,000 $ 23,000,000

$ 220,821,300 $ 240,821,300




Operations and Maintenance

Budget Request Model
June 4, 2003

The following funding model for determining the amount of funding requests for
Operations and Maintenance (O&M) of higher education capital projects was adopted by
the Board of Regents on May 30 2003 and then by the Building Board on June 4, 2003.
This model will be in effect until revised or replaced by the Board of Regents and the
Building Board. In unusual circumstances where a project request does not fit into one of
the building types described below, the institution, the Commissioner’s Office, and
DFCM will jointly determine an appropriate O&M funding level.

It is recognized that different institutions may have different approaches for internal
responsibility, budgeting and expenditure of these O&M funds. For example, the
majority of funding for the maintenance and repair and the operations components may
be allocated to the Physical Plant operation while a portion may be allocated to another
internal organization for security or environmental and safety. The fuel and power
component may also be administered by a central administration office. It is not the
intent of this model to limit this internal allocation of budgets and responsibilities.

Requests for renovation or replacement O&M funding will be reduced by existing
funding levels. This deduction will be determined by the Office of the Commissioner of
Higher Education on a campus average cost per square foot. The average cost is then
multiplied by the square footage being renovated or replaced and subtracted from the
following calculation.

The proposed formula uses the Current Replacement Value (CRV) as the base for
maintenance and operations calculations. Maintenance and Operations are calculated
separately as percentages of the current replacement value of the capital asset. Varying
percentages are used in calculating the maintenance value for the five different building
types. A standard percentage is used in calculating the operations value for all building
types. Because of the variation of power and natural gas costs between building types, the
formula provides utility cost differentiation. Fuel and power costs are entered in the
formula on a cost per square foot basis rather than as a percentage of CRV.



Proposed Operations and Maintenance Formula:

Building Maintenance/ Operations Fuel & Total Dollars
Type Repair Power Requested

Classroom/ .0130 x (CRV) + .0095x (CRV) + $1.25x (sq ft) = $$$$$$$$
Office

Library/ 0145x (CRV) + .0095x (CRV) + $1.25x (sq ft) = $$$$$$$$
Student Ctr.

Service/Shop/.0160 x (CRV) + .0095 x (CRV) + $2.00 x (sq ft) = $$$$$$$$
Vocational

Physical 0165 x (CRV) + .0095x (CRV) + $0.90 x (sq ft) = $$$$$$$$
Education

Laboratory .0135x (CRV) + .0095Xx (CRV) + $2.50 x (sq ft) = $$$$$$$$

Requests for O&M funding may be split between up to two building types only if the
second building type comprises more than 25% of the total gross square footage.

Example O&M calculations for several building types are attached. Percentages used in
maintenance and repair are estimated from Whitestone Maintenance Costs Data.

Definition of Terms

Current Replacement Value
Current replacement value (CRV) is the total cost of construction excluding design
fees and furnishings. The CRV does not include value of the property or other site
improvements. For new buildings, the Current Replacement Value will be the
construction budget for the project. For renovation projects, the Current Replacement
Value will be the cost to construct similar space as estimated by DFCM.

Fuel and Power
Purchased fuel and power are those utilities required for proper operation of building
systems and central energy plants. Fuel and power costs are expected to be adjusted
annually to reflect market changes.

Maintenance and Repair Includes:

Preventative Maintenance
Preventive maintenance is the planned, scheduled periodic inspection, adjustment,
cleaning, lubricating, parts replacement, and minor repair of equipment and systems.



Programmed major maintenance
Programmed major maintenance includes those maintenance tasks whose cycle
exceeds one year. Examples of programmed major maintenance are painting and
similar functions. This may include carpet replacement.

Maintenance repairs or corrective maintenance
Maintenance repairs are actions taken to restore a system or piece of equipment to its
original capacity, efficiency, or capability. Maintenance repairs extend a system’s life
expectancy but generally do not increase its capacity.

Trouble calls or service calls
Service calls are requests for system or equipment repairs that, unlike preventive
maintenance work, are unscheduled and unanticipated. Service calls generally are
received when a system or component has failed. If the problem has created a hazard
or involves an essential service, an emergency response might be necessary.
Conversely, if the problem is not critical, a routine response is adequate.

Operations Includes:

Facilities Administration
Leadership and staff to oversee and support facilities operations including work entry,
scheduling, cost accounting and related support functions.

Custodial Services
Custodial services generally include the cleaning of floors and other surfaces,
emptying of trash, and care of restrooms.

Landscape Services
Landscape services generally include the planting and care of woody and annual
plants, planting and mowing of lawns, snow removal on walkways and parking areas,
and sprinkler system operation.

Security Services
Security services include the necessary locking of doors etc. to protect the building
asset. Law enforcement and parking services are not included in the security services.

Non-delegated project planning and engineering services
Planning and engineering services required to administer projects smaller than the
level that requires DFCM administration or delegation, and to provide campus
coordination for larger projects.

Waste Removal Services
Waste removal services include the gathering and disposal of solid waste materials.

Environmental Health and Safety Services
Environmental health and safety services may include the collection and disposal of
hazardous materials requiring special disposal processes.

Fire Protection Services
Fire protection services include the operating and monitoring of sprinkler and alarm
systems, maintenance of fire extinguishers, and other associated activities of a
campus fire prevention official.

Furniture Repair
Furniture repair and moving services include activities associated with repairs of non-
fixed furniture and appurtenances.



Utility Infrastructure Services
Utility infrastructure services include the operation of campus utility supply systems
such as: central heating plant, central chilled water system, electrical cogeneration
system, substation and high voltage distribution system, sewer and water system.
Infrastructure system operations also include monitoring and meter reading associated
with delivery of the utility to the building or structure.

Water and Sewer
Water and sewer includes the cost of the utility and is generally provided by others.

Building Types Include:

Classroom/Office
Classroom/Office buildings generally have sections of office suites, support space,
and classrooms. The classrooms often vary in seating capacity and may seat several
hundred in the larger lecture rooms. Computer rooms (labs) are also often associated
with the classroom type building. This category also includes space that is primarily
classrooms and offices but which may include a limited number of labs. Building
operating hours vary between 12 and 20 hours, up to six days per week, and are
utilized 12 months per year. Effective cooling and heating systems are critical to this
type learning and teaching environment.

Libraries/Student Centers
Libraries and Student Centers usually have large open areas with associated offices,
storage, and other miscellaneous spaces. Campus cafeteria and food service facilities
are usually located in the Student. Auxiliary operations should fund the O&M costs
for space they occupy. Hours of operation in this type of buildings may be 20 hours a
day, seven days a week. Cooling and heating systems may operate 24/7.

Service/Shop/Vocational
Service, Shop and Vocational buildings typically have large areas of shop space with
high ceilings and several large overhead doors. Some offices and classrooms are
usually included in this type of space. Cooling and heating systems in the open shop
space are necessary for student and instructor comfort. Often these systems have a
high use of energy due to overhead doors and other ventilation equipment. Building
occupancy varies between 12 and 18 hours, up to six days a week.

Physical Education
Physical Education buildings are generally designed with many large rooms and few
offices. This category may include activity centers. Heating and cooling systems are
normally designed to more moderate standards compared to other building types.
Operating hours typically run from 5:00 am to 10:00 pm six days per week.

Laboratory Buildings
Laboratory buildings are the most complex of all the building types and consume
extreme amounts of energy. This type of building is often designed with one or more
offices attached to each lab space. Administrative office and support spaces are



frequently located in these buildings. Electrical capacity required for research
buildings is much larger than other building types. Power usage is high because of the
large cooling and heating systems and lab equipment connections. Cooling and
heating systems are critical to the operation of research buildings. Air quality
standards for lab space require nearly 100 percent make-up air. Higher energy
consumption is the trade off for air quality and occupants’ health and safety. Often
the people doing research in these spaces work into the evenings and weekends.



Utah State Building Board

Jon M. Huntsman, Jr.
Governor 4110 State Office Building
Salt Lake City, Utah 84114
Phone (801) 538-3018
Fax (801) 538-3267

MEMORANDUM
To: Utah State Building Board
From: F. Keith Stepan
Date: November 30, 2005
Subject: Economic Development Projects

Recommendation:

DFCM recommends that the Board consider the proposed projects and take action as it sees fit.
Possible actions include the following: (a) forward to the Legislature without recommendation,
(b) forward to the Legislature with an expression of support but without prioritizing them against
other state-funded requests, or (c) no action.

Background:
This year we have the unusual circumstance of a number of requests for state funding for

projects where the primary purpose of the project involves economic development as opposed to
the provision of state services. Previous discussions have resulted in a determination to address
these requests separately from the regular capital development requests. The following
economic development projects will be presented to the Board. In addition to these requests,
SUU explained its request for the purchase of property for the Shakespeare Festival on October
5. Information regarding this request was included in the book of capital development requests
that was provided to the Board in September.

USTAR — USTAR is the acronym for the Utah Science, Technology and Research Economic
Development Initiative. The USTAR proposal is being advanced by a number of groups
including the Chamber of Commerce. An article that provides an introduction to this proposal is
attached.

Representatives of the University of Utah and Utah State University will explain the facilities
that are proposed for their institutions. The proposed facilities would be used for research with
the expectation that this would generate high paying jobs through the research and the
commercialization of the resulting technology. This proposal includes the UofU Neuroscience
and Biomedical Technology Research Building.

Hill Air Force Base Museum Expansion — Advocates of this museum are requesting state funds
for this project, largely on the basis that it will generate additional tourism. An explanation of
this request is attached.

FKS:KEN:sll

Attachments



USTAR: An Introduction
By A. Scott Anderson, Zions Bank, EDCUTAH Chairman

The Utah Science, Technology and Research (USTAR) Economic Development Initiative
is an innovative, aggressive and far-reaching effort to bolster Utah’s economy and keep it
vibrant in the Knowledge Age. USTAR is designed to attract world-class research teams
in carefully-targeted disciplines where Utah already has distinct competitive advantages.
These teams will develop products and services that can be commercialized in new
businesses and industries that will create high-paying jobs and increase Utah’s tax
revenue.

Who Supports USTAR?

Utah’s business community is leading the USTAR initiative. Many individuals,
businesses and associations have been involved in its development, particularly the Salt
Lake Chamber, the Economic Development Corporation of Utah, the Utah Information
Technology Association, and the Utah Life Science Association. Others who have been
involved include key state legislators, the Governor’s Office, state economic
development officials, leaders from the University of Utah, Utah State University, and
the Utah System of Higher Education.

Why is USTAR Needed?

Utah currently enjoys a solid economy with strong job and tax revenue growth, and we
should all be grateful for that. However, a significant long-term structural weakness
exists in our economy that must be addressed. The weakness is the quality of jobs in our
state and the level of pay in those jobs.

In 1981, the average Utah salary was 96% of the national average. But since then a steady
decline has occurred, and today Utah salaries average only 82% of the national average.
This is a serious problem, because low salaries make it difficult to support Utah’s large
families and educate our children.

The social consequences of having salaries nearly 20 points below the national average
loom very large for Utah families:

= Low salaries force more mothers into the workforce, even when they would prefer
to be home with their children. Utah has among the highest percentage of two-
worker households in the nation.

= Low salaries are one reason Utah leads the nation in bankruptcy rates.

= Low salaries contribute to Utah’s lowest-in-the-nation education expenditures per
pupil, even though we contribute a higher proportion of our tax dollars to
education than almost any other state.

If Utah salaries were to rise to merely average in the nation, it would mean a 20% salary
boost. And we ought not to be satisfied with just average salaries. We ought to aspire to
be a high-wage state, not an average state, and certainly not a low-wage state.



Supply and demand in the free market establish wage levels, and properly so. The way to
boost salary levels is to attract and create businesses and jobs that pay high wages,
salaries that can comfortably support a family.

Are Utah Job Numbers Growing?

Utah’s economy is guaranteed to grow because our population is growing. Our job
numbers will grow commensurately in services, construction and small manufacturing.
But most of these jobs will not be high-paying. Growth in high-paying jobs is not
automatic. It takes smart strategy and concerted focus and effort to build and attract
businesses that offer higher salaries, most of which will be in high-tech industries.

The average salary in the information technology industry in Utah is 75% higher than the
statewide average annual nonagricultural wage. IT accounts for only 3.7% of Utah jobs,
but 6.5% of total nonagricultural wages.

Tellingly, economic analyses show that the decline in average salaries in Utah has
occurred in tandem with a decline in technology jobs in the state. Utah’s technology
employment dropped from a high of 67,000 jobs in 2000 to only 56,000 in 2004, slipping
not only as a percentage of total employment, but even in actual numbers. This has meant
fewer opportunities for Utah’s many young people, including graduates of top
professional programs, to pursue careers for which they prepared in college.

Can These Trends be Reversed?

Utah’s business leaders believe strongly that the solution to low wages in Utah, and a key
ingredient in keeping Utah’s economy strong, is to attract and create high-tech jobs in
Utah. That is why business leaders support USTAR.

We believe this initiative will reverse the decline in technology employment in Utah and,
over the long-term, create high-paying jobs for our children and grandchildren. We
believe USTAR is Utah’s most important economic development initiative in many years
and that it complements the Legislature’s and Gov. Jon Huntsman’s other approaches to
economic development.

Current data from leading policy think tanks and government sources suggest that despite
Utah’s early and substantial successes with advanced technology businesses, the state is
in danger of falling behind other states and countries that are specifically targeting the
high-tech sector for economic growth. Utah is at a crucial crossroad today and must take
action if it is to maintain and improve its position in the high-tech economy.

Technology is advancing at a whirlwind pace across the country and the world. The race
is on. Whole new businesses and industries are emerging as a result of basic research and
development, mostly centered around research universities. Utah has been a significant
player in the commercialization of university research, but much more can and must be
done.



What are Other States Doing?

We can’t relax and wait for good things to happen. Success will require smart strategy
and aggressive effort. Thirty-two states are now investing large amounts in university
research for economic development. A nationwide survey running from 2000 to 2005
showed total state appropriations for high-tech academic research at $29.5 billion,
including funds for buildings, university research and high-tech economic development.

Without decisive action we risk failing to keep pace with surrounding states and the
rapidly-expanding Asian economies, and we may lose opportunities to generate economic
activity in leading-edge industries.

The USTAR initiative is the aggressive and visionary plan we need. It has been
developed over several months by leaders from the business community, the universities,
the state, and economic development experts. It will put Utah in the forefront of world-
class research in carefully-targeted disciplines with multi-billion dollar markets.

In future editions of EDCUTAH Economic Review, we will publish more information
about USTAR, including Utah’s specific opportunities in targeted disciplines, how
USTAR would be structured and governed, expected return on investment, and the start-
up investment needed.

(Reprinted from the Nov. 1, 2005 edition of the EDCUTAH Newsletter, The Utah Economic Review)
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Pride in the Past

‘www. hill.af.mil/museum

Aerospace Heritage Foundation of Utah
August 26, 2005
F. Keith Stepan, Director
Division of Facilities Construction and Management
Department of Administrative Services, State of Utah
4110 State Office Building
Salt Lake City, Utah 84114

Dear Mr. Stepan:

Thank you for taking the time to meet with us last week at Hill Aerospace
Museum. We are very excited about our plans for the Museum and hope to share our
vision with the state of Utah. The Aerospace Heritage Foundation of Utah is a
501(c)(3) non-profit organization that exists solely to support Hill Aerospace Museum
at Hill Air Force Base. Hill Aerospace Museum is one of the premiere visitor
attractions in northern Utah and hosts over 180,000 yearly. Our educational facility
instructs children from all over Utah, Idaho, and Wyoming. We are truly an aviation
learning center for the intermountain west.

The Museum currently houses over 75 historically significant aircraft,
helicopters, and missiles, and a one-of-a-kind collection of military and aviation-
related artifacts. Since our mission is to portray the history of Hill Air Force Base, the
United States Air Force, and early flight in Utah, our collection contains aircraft that
are no longer part of the Air Force inventory and only exist in a few museums around
the country. We are tasked with protecting our collection for the generations that will
follow so that our history is never lost or forgotten. Therefore, we are planning a new
gallery to provide a protective space for our historic collection and allow expansion of
our educational programs. The Aerospace Heritage Foundation of Utah is seeking a
partnership with the state of Utah for the initial matching funds investment to begin
our fundraising effort that will allow us to request matching monies from other sources
in our community.

Please do not hesitate to contact me if you require further information on the
Aerospace Heritage Foundation of Utah or our plans and programs at Hill Aerospace
Museum. My telephone number is (801) 782-5495.

Sincerely,

Py )

Major General Rex A. Hadle { USAF (retired)

Chair, Fundraising Committeé

1127 E 1675 N

North Ogden, Utah 84404

Email: USAFHadley@msn.com Fax: 801-782-8898

Aerospace Heritage Foundation of Utah
Phone (801) 775-6437 FAX (801) 775-3034

Faith in the Future

Piease reply to: PO Box 612 Roy, UT 84067
afhfu@aol.com
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Utah State Building Board

Jon M. Huntsman, Jr.
Governor 4110 State Office Building
Salt Lake City, Utah 84114
Phone (801) 538-3018
Fax (801) 538-3267

MEMORANDUM
To: Utah State Building Board
From: F. Keith Stepan
Date: November 30, 2005
Subject: Utah Valley State College Master Plan

Recommendation:
DFCM recommends that the Board consider the updated master plan for Utah Valley State
College and, if satisfied, approve the plan.

Background:
The Board’s administrative rule governing planning calls for master plans to be presented to the

Board when initially created or substantially modified. As the UVSC master plan has gone
through a significant update, it will be presented to the Board for its approval. Representatives
of UVSC will be at the meeting to explain the changes and concepts incorporated in the plan.

FKS:KEN:slI

Attachment
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Utah State Building Board

Jon M. Huntsman, Jr.
Governor 4110 State Office Building
Salt Lake City, Utah 84114
Phone (801) 538-3018
Fax (801) 538-3267

MEMORANDUM
To: Utah State Building Board
From: F. Keith Stepan
Date: November 30, 2005
Subject: Study of the Feasibility of Relocating the Draper Prison

In its last regular session, the Legislature funded a study of the feasibility of relocating the state
prison in Draper. The focus of the study is on the proceeds that could be obtained by selling this
property compared to the cost of relocating the prison to a different location. The study was
conducted by a consulting team led by Wikstrom Economic and Planning Consultants and was
overseen by DFCM.

The draft report resulting from this study will be released before the Board meeting and it is
expected that a public open house will be held on the evening of November 30. Information
regarding this study is available on the State’s web site: www.utah.gov. A final report will be
issued after the public comment period.

The findings and conclusions of the study will be explained to the Board. We emphasize
that the purpose of this discussion is to provide information to the Building Board. No
action will be taken by the Board. This is not a public hearing regarding the report and it
is not anticipated that public comment will be accepted. Opportunities for public comment
are explained on the web site.

FKS:KEN:slI



Utah State Building Board

Jon M. Huntsman, Jr.
Governor 4110 State Office Building
Salt Lake City, Utah 84114
Phone (801) 538-3018
Fax (801) 538-3267

MEMORANDUM
To: Utah State Building Board
From: F. Keith Stepan
Date: November 30, 2005
Subject: Long Term Lease Request for the State Tax Commission with Davis County

Recommendation:

DFCM recommends that the Board approve the request for a 20-year lease for the Davis County
Office of the Department of Motor Vehicles as described in the attached documents.

Background:

The statute that requires Building Board approval of long term leases is contained in subsection
63A-5-302(2) and is repeated below.

2) The director may:

(a) subject to legislative appropriation, enter into facility leases with terms of up
to ten years when the length of the lease’s term is economically advantageous
to the state; and

(b) with the approval of the State Building Board and subject to legislative
appropriation, enter into facility leases with terms of more than ten years
when the length of the lease’s term is economically advantageous to the state.

FKS:sll

Attachment



November 2005

LONG TERM LEASE REQUEST

UTAH STATE TAX COMMISSION
DEPARTMENT OF MOTOR VEHICLES

ADDRESS: DAVIS COUNTY JUSTICE COMPLEX

LOCATION: FARMINGTON, UTAH

TYPE OF SPACE: DEPARTMENT OF MOTOR VEHICLES OFFICE
BUILDING

AMOUNT OF SPACE: 5200 SQUARE FEET

LENGTH OF LEASE: TWENTY (20) YEARS

COST: ESTIMATED AT $20-$25 PER SQUARE FOOT PER

YEAR FOR THE TERM OF THE LEASE

JUSTIFICATION:  The current Department of Motor Vehicles Office located in the Davis
County Office Building is inadequate for current and future needs in
terms of space and program delivery requirements. Davis County
desires to maintain a Department of Motor Vehicles Office in the
Farmington area. The County has agreed to build a new building on
land owned by Davis County at the County’s cost. The new location is
beneficial to both the State and the County. The cost of the lease will be
based on the actual cost of construction.

10 State Office Building, Salt Lake City, Utah 84114 - telephone 801-538-3018 - facsimile 801-538-3267 - www.dfcm.utah.gov



Utah State Building Board

Jon M. Huntsman, Jr.
Governor 4110 State Office Building
Salt Lake City, Utah 84114
Phone (801) 538-3018
Fax (801) 538-3267

MEMORANDUM
To: Utah State Building Board
From: F. Keith Stepan
Date: November 30, 2005
Subject: Administrative Reports for University of Utah and Utah State University

Attached for your review and approval are the administrative reports for the University of Utah
and Utah State University.

FKS:sll

Attachment






THEU

UNIVERSITY
OF UTAH

November 11, 2005

Mr. Keith Stepan

Division of Facilities Construction
and Management

4110 State Office Building

Salt Lake City, UT 84114

Re:  Delegated Projects Report for the Meeting of November 30, 2005
Dear Keith:

The status report of delegated projects to the University of Utah is enclosed for the Utah State
Building Board.

Please call me at 581-4493 if there are any questions.

Sincerely,

Tt/ Findl

Randall Funk
Interim Director, Campus Design & Construction

Enclosures

c: Mike Perez

Campus Design & Construction

V. Randall Turpin University Services Building
1795 E. South Campus Drive, Rm 201
Salt Lake City, Utah 84112-9403
(801) 581-6883
FAX (801) 581-6081



THEU

UNIVERSITY
OF UTAH
MEMORANDUM
To: Utah State Building Board
From: Randall Funk
Date: November 11, 2005
Subject: Administrative Reports for University of Utah

The following 1s a summary of the administrative reports for the University of Utah:

Architect/Engineering Agreements Awarded (Page 1)
Three (3) new Design Agreements, one (1) Programming Agreement, and three (3) Study
Agreements.

Construction Contracts Awarded (Page 2)
One (1) Remodeling contract awarded this month, and one (1) Site Improvement contract.

Report of Contingency Reserve Fund (Page 3)
2005-2006 delegated project contingencies added.

Report of Project Reserve Fund Activity (Page 4)
No activity or changes since last report.

Attachments

Campus Design & Construction

V. Randall Turpin University Services Building
1795 E. South Campus Drive, Rm 201
Salt Lake City, Utah 84112-9403
(801) 581-6883
FAX (801) 581-6081



University of Utah
Architect/Engineer Agreements
Awarded From October 7, 2005 to November 11, 2005

Design
Project No. Project Name Firm Name Project Budget Contract Amount Comments
0054-12797 Orson Spencer Hall - NJRA Architects, Inc. $128,000 $9,875 Award Date 24 October 2005
Rooms 100-100! Remodel
Office Suite
0525-12044 University Hospital - Architectural Nexus $1,821,000 $171,973 Award Date 28 October 2005
B Level Remodel for
Endoscopy Relocation
8807-12654 Carlson Hall, S.J. Quinney Ken Garner Engineering, inc. $603,000 $27,100 Award Date 4 November 2005
College of Law Building and
S.J. Quinney Law Library -
Upgrade Fire Protection
System
Programming
Project No. Project Name Firm Name Project Budget Contract Amount Comments
0888-12827 Center for Advanced NJRA Architects, Inc. To Be $14,840 Award Date 20 October 2005
Medical Technologies (CAMT) Determined
Masterplan
Study
Project No. Project Name Firm Name Project Budget Contract Amount Comments
0851-12811 University of Utah Orthopedic Architectural Nexus To Be $7,500 Award Date 28 October 2005
Center - MRl Remodel Determined
Feasibility Study
8847-12778 Rice Eccles Stadium - New Reaveley Engineers & To Be $5,312 Award Date 28 October 2005
Stadium Graphics Feasibility Associates, Inc. Determined
Study
0999-12658 Brain Institute - Feasibility Architectural Nexus $137,000,000 $30,000.00 Award Date 4 November 2005

Study



University of Utah
Construction Contracts
Awarded From October 7, 2005 to November 11, 2005

Construction - New Space

Project No. Project Name Firm Name Design Firm Project Budget Contract Amount Comments

Construction - Remodeling

Project No. Project Name Firm Name Design Firm Project Budget Contract Amount Comments

0587-12255 Animal Resources Center -  Avalon Construction inc, Tracy Stocking & $275,000 $61,081 Award Date 3 November 2005
Install New Autoclave in Associates Architects
Cage Washing Room

Construction - Site Improvement

Project No. Project Name Firm Name Design Firm Project Budget Contract Amount Comments
8847-12320 Campus Wayfinding Signs Young Electric Sign Meier Enterprises, Inc. $1,200,000 $235,195 Award Date 25 October 2005

Company



University Of Utah

Report Of Contingency Reserve Fund Activity

For the Period of October 7, 2005 to November 11, 2005

PROJ. NO. DESCRIPTION CURRENT TOTALS % TO PROJECT
TRANSFERS TRANSFERS CONSTR. STATUS
FROM BUDGET
CONTINGENCY
BEGINNING BALANCE 1.421,404.34
INCREASES TO CONTINGENCY RESERVE FUND
2005-2006 Delegated Project Contingencies 617,920.00
DECREASES TO CONTINGENCY RESERVE FUND
NEW CONSTRUCTION
REMODELING
PLANNING / OTHER
ENDING BALANCE 2,039,324.34

01-00341-7000-05107




University Of Utah
Report Of Project Reserve Fund Activity
For the Period of October 7, 2005 to November 11, 2005

PROJECT PROJECT TITLE TRANSFER DESCRIPTION FOR CONTINGENCY TRANSFER % OF
NUMBER AMOUNT CONSTR.
BUDGET
BEGINNING BALANCE 141,120.88

INCREASES TO PROJECT RESERVE FUND:

DECREASES TO PROJECT RESERVE FUND:

CURRENT BALANCE OF PROJECT RESERVE: 141,120.88







UNIVERSITY

OFFICE OF THE VICE PRESIDENT
FOR FINANCE AND BUSINESS
1445 Old Main Hill

Logan, UT 84322-1445

(435) 797-1146

FAX: (435) 797-0710

9 November 2005

F. Keith Stepan, Director

Division of Facilities Construction
and Management

4110 State Office Building

Salt Lake City, Utah 84114

Dear Keith:

SUBJECT: USU Administrative Reports for November 2005 Building Board Meeting
The following is a summary of the administrative reports for USU for the period
10/05/05 to 11/09/05. Quarterly reports on the Contingency Fund Cumulative
Transfers, Summary of the Statewide Accounts, and Construction Contract Status

are also included.

Professional Contracts, 1 contract issued (Page 1)
No significant items.

Construction Contracts, 5 contracts issued (Page 2)

Items 3 and 4 will replace furnaces and windows in the Family Student Housing area.
The age of both the furnaces and windows made it very important to replace these
items. Higher efficiency within the apartments will result through increased airflow and
insulation. Structural deficiencies associated with the windows are also being
addressed.

Report of Contingency Reserve Fund (Page 3)
No significant items.

Contingency Fund Cumulative Transfers Quarterly Report (Page 4)
No significant changes from the previous quarterly report.

Report of Project Reserve Fund Activity (Page 5)
No change.

Summary of the Statewide Accounts Quarterly Report (Page 6)
No significant items.




F. Keith Stepan, Director
9 November 2005
Page 2

Construction Contract Status Quarterly Report (Page 7)

All projects are in very good order. Three contracts have been closed, seven are in
progress, and seven new contracts have been issued since the last quarterly report.
There are no issues of concern.

Current Delegated Projects List (Pages 8-9)

The current list includes 55 projects in various phases of progress. Two projects,
SCADA High Voltage Controls and Steam/Condensate Replacement, are now
completed.

Representatives from Utah State University will attend the Building Board meeting to
address any questions the Board may have.

Sincerely,

. e 2

W. Glenn Ford
Vice President for
Business and Finance

WGF/jm

c: Darrell E. Hart
Stanley G. Kane



UtahState

Professional Contracts
UNIVERSITY Awarded From 10/05/05 to 11/09/05
Office of the Vice President for Business and Finance

1445 Old Main Hill
Logan, UT 84322-1445

Contract Name Firm Name

AJE Budget Fee Amount Comments

MISCELLANEOUS CONTRACTS

1 Children's House JSH Surveying

$2,725.00 Property and topographic surveys

Page 1 of 9



UtahState

UNIVERSITY

Office of the Vice President for Business and Finance
1445 O1d Main Hill
Logan, UT 84322-1445

Construction Contracts
Awarded From 10/05/05 to 11/09/05

Project Firm Name

Design Firm

Const Budget  Contract Amt Comments

1 Carousel Square Remodel Spindler Construction

(Construction management)

2 New Fire Connections Spindler Construction

(Construction management)

MISCELLANEOUS CONTRACTS

3 Housing Fire and Life Safety
Improvements

Mechanical Design and
Repair

4 Housing Fire and Life Safety
Improvements

ABCO Glass Products

5 Inside Wiring Phase Il Anixter, Inc.

Davis Laird Engineering

USU Facilities Planning and
Design

USU Facilities Planning and
Design

USU Facilities Planning and
Design

USU Facilities Planning and
Design

$69,000.00

$25,000.00

$223,315.00

$215,886.00

$321,343.00

$69,000.00

$23,208.00

$223,315.00

$199,756.40

$7,000.00

Install fume hoods in kitchen

Replace furnaces in Family
Student Housing

Replace windows in Family
Student Housing

Miscellaneous materials only

Page 2 of 9



UtahState

UNIVERSITY

Office of the Vice President for Business and Finance
1445 Old Main Hill

Logan, UT 84322-1445

Report of Contingency Reserve Fund

From 10/05/05 to 11/09/05

Total
Transfers % to %
Current To (From) | Construction Completed
Project Title Transfers Contingency Budget Project Status (Paid)

BEGINNING BALANCE $510,666.63
INCREASES TO CONTINGENCY RESERVE FUND

None
DECREASES TO CONTINGENCY RESERVE FUND

Concrete Replacements (Reroute irrigation lines/Restore grass) (1,822.03) (1,822.03) 3.94%| Construction ‘ 42’6

Technical Support Services Renovation (Change order/Blinds) (1,142.28) (19,959.94) 3.54% Substant?al Compietfon 98 D/Ea

Museum Chiller Connection/Air Handler (Contractor support) (582.13) (1,465.55) 0.42% | Substantial Completion 84%

ENDING BALANCE

$507,120.19

Page 3 of 9



UtahState

UNIVERSITY

Office of the Vice President for Business and Finance
1445 Old Main Hill

Logan, UT 84322-1445

Contingency Fund Cumulative Transfers

Quarterly Report (As of 11/09/05)

% of Const. 08/24/05 11/09/05
Budget to Transfers % To Transfers % To
Contingency To (From) Construction To (From) Construction Project
Description Fund Contingency Budget Contingency Budget Status
Science Engineering Research Utility Corridor 6.00% ($83,770.80) 9.43% ($83,770.80) 9.43% Materials Installation/DFCM
Centr.al Plant Chiller Addition (Natural Res. & Spectrum) 9.00% ($57,660.00) 9.00% ($57,660.00) 9.00% Substantial Completion
Veterinary Science Electrical/Mechanical Upgrade 8.00% ($26,139.47) 10.46% ($20,000.00) 8.00% Substantial Completion
Steam/Condensate Replacement 8.00% $0.00 0.00% ($17,778.00) 8.00% Complete
Buried Natural Gas Pipe Replacement 9.00% ($6,069.66) 7.40% ($6,069.66) 7.40% Substantial Completion
Fume Hoods Biology/Natural Resources 8.00% ($52,646.71) 6.68% ($52,646.71) 6.68% Substantial Completion
New Well 9.00% ($17,500.00) 6.15% ($17,500.00) 6.15% Design
HPER Upgrades (Floors, A/C, Locks, Fire alarms) 5.00% ($34,958.50) 4.27% ($34,958.50) 4.27% Partial Completion/Design
Concrete Replacements 8.00% $0.00 0.00% ($1,822.03) 3.94% Construction
Technical Support Services Renovation 4.83% ($6,715.80) 1.19% ($19,959.94) 3.54% Substantial Completion
Transformer/High Voltage Distribution Line/Water 8.00% ($25,479.65) 3.05% ($25,479.65) 3.05% Partial Comp/Construction
System (2001 Utility Upgrade)
Steam/Condensate Pipe Replacement 9.00% ($1,050.00) 0.50% ($1,050.00) 0.50% Substantial Completion
Museum Chiller Connection/Air Handler 8.00% $0.00 0.00% ($1,465.55) 0.42% Substantial Completion
Campus Air Conditioning Phase II 8.00% ($139.00) 0.03% ($139.00) 0.03% Substantial Completion
Agricultural Science Electrical Upgrade 6.00% ($35.20) 0.03% ($35.20) 0.03% Construction
Electrical Cabling from North Sub-Station 7.65% $0.00 0.00% $0.00 0.00% Construction
Tunnel Extension - Edith Bowen Area 9.00% $0.00 0.00% $0.00 0.00% Partial Completion/DFCM
Lundberg Fire Escape 9.00% $0.00 0.00% $0.00 0.00% Design
Veterinary Science Fire Pumps/Generator 9.00% $0.00 0.00% $0.00 0.00% Design
CPD Fire Alarm Upgrade 7.14% $0.00 0.00% $0.00 0.00% Construction
Campus Safety Lighting 2-3 6.00% $0.00 0.00% $0.00 0.00% Partial Completion/Design
Art Barn Electrical Upgrade 8.00% $0.00 0.00% $0.00 0.00% Construction
Education Overhead Fire Door Replacement 8.00% $0.00 0.00% $0.00 0.00% Pending
Veterinary Science Fume Hood Upgrades 8.00% $0.00 0.00% $0.00 0.00% Scoping Study
CEP 2nd/3rd Chiller Project 6.15% $0.00 0.00% $0.00 0.00% Substantial Completion
Campus Electrical Upgrade 8.00% $0.00 0.00% $0.00 0.00% Construction
Education Chiller Replacement 8.00% $0.00 0.00% $0.00 0.00% Construction
Classroom Upgrades 8.00% $0.00 0.00% $0.00 0.00% Equipment Purchase
SER Chiller/Steam/Condensate Replacement 8.00% $0.00 0.00% $0.00 0.00% Design
Facilities Building Renovation and Addition 5.00% ($2,295.09) 0.60% $0.00 0.00% Feasibility Study
New Fire Connections 8.00% $0.00 0.00% $0.00 0.00% Construction
Business Building Electrical Upgrade 8.00% $0.00 0.00% $0.00 0.00% Construction
Replace High Voltage Switches (Phase )] 8.00% $0.00 0.00% $0.00 0.00% Construction
Recommission Old Main 8.00% $0.00 0.00% $0.00 0.00% Pending
Replace NFS Freezer 8.00% $0.00 0.00% $0.00 0.00% Pending
CEP Bv-Pass Stack 8.00% $0.00 0.00% $0.00 0.00% Pending
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UtahState

Report of Project Reserve Fund Activity
UNIVERSITY From 10/05/05 to 11/09/05

1445 Old Main Hill
Logan, UT 84322-1445

% of
Transfer

Construction
Amount Description Budget

Project Title

BEGINNING BALANCE $95,029.86

INCREASES TO PROJECT RESERVE FUND

None

DECREASES TO PROJECT RESERVE FUND

None

ENDING BALANCE

$95,029.86
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UtahState

UNIVERSITY

Office of the Vice President for Business and Finance
1445 Old Main Hill

Logan, UT 84322-1445

Summary of the Statewide Accounts
Quarterly Report (As of 11/09/05)

DFCM usu/ Total
DFCM Statewide Other Project Previous Current Total
Number Project Key| Funds Funds Budget Encumb. Encumb. Encumb. Project Status

PAVING
03118770 North Campus B 73,559 73,559 73,559 0 73,559 Substantial Completion
04055770 900 East Rebuild C 64,600 64,600 0 0 0 Pending
05092770 Northeast Staff Parking Lot Expansion D 220,000 220,000 4,710 0 4,710 Design
05093770 East Campus Drive Center Shuttle Lot D 90,000 90,000 0 0 0 Pending

Miscellaneous Paving 2,621 2,621 0 0 0 Pending
ROOFING

Miscellaneous Roofing 43,539 43,539 0 0 0 Pending
ENERGY & WATER CONSERVATION )
02240770 Insulate Condensate Lines A 208,230 208,230 69,250 16,655 85,905 Partial Comp/Installation
TOTALS $702,549 $0 $702,549 $147,519 $16,655 $164,174
Key:

A - Projects Funded from Prior Years
B - Projects from 2003-04 Priority List
C - Projects from 2004-05 Priority List
D - Projects from 2005-06 Priority List
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UtahState

UNIVERSITY

Office of the Vice President for Business and Finance

1445 Old Main Hill
Logan, UT 84322-1445

Construction Contract Status

Quarterly Report (As of 11/09/05)

Current Current
Project | Project Contract | Contract | Days % Sub
Manager | Number Contract Name Vendor Amount Days Left Paid Comp
CLOSED CONTRACTS
Huppi A08076 North Campus (Paving) LeGrand Johnson Construction $73,559 232 -14 100.0% 08/22/05
Mortensen A12819 Museum Chiller Connection/Air Handler Bailey Construction $201,727 121 26 100.0%  09/22/05
Kane A12309 Campus Safety Lighting 2-3 Spindler Construction (Const mgt) $81,521 n/a n/a 100.0% n/a
OPEN CONTRACTS
Holt A08073 HPER Upgrades (Fire Alarm System) Taylor Electric $251,000 117 -9 93.0%
Graham A08029 Technical Support Services Renovation Bailey Construction $646,116 212 -1 99.1:/6 08/11/05
Holt A12743 Agricultural Science Electrical Upgrade Taylor Electric $84,903 104 6 70.5%
Guth A08072 Recital Hall Jacobsen Construction (CM/GC) $10,353,390 543 16 79.8%
Hobbs A11547 Insulate Condensate Lines Mechanical Insulation Specialist $39,250 108 31 65.40%
Holt A13269 Campus Electrical Upgrade (Combined project) USU Facilities (In-house equip install) $22,302 n/a n/a 8.5o/o
Holt A11548 CPD Fire Alarm Upgrade USU Facilities (In-house construction) $72,829 n/a n/a 0.0%
NEW CONTRACTS N
Graham A12589 Brigham City Campus Remodel Bailey Construction $492,000 122 99 O.OO/u
Mortensen A13139 SER Chiller/Steam/Condensate Replacement A&B Mechanical Contractors $263,967 120 g.o e/k
Dunkley A13278 Concrete Replacements Spindler Construction (Const m-gt) $47,404 n/a n/a 0.30/0
Holt A13272 Business Building Electrical Upgrade USU Facilities (In-house equip install) $27,580 n/a n/a ; G/a
Holt A08029 Campus Electrical Upgrade (Combined project) Spindler Construction (Const mgt) $77,093 n/a n/a g'ge/o
Fitch A0B070 Carousel Square Remodel Spindler Construction (Const mgt) $69,000 n/a n/a 0.00;
Dunkley A13271 New Fire Connections Spindler Construction (Const mgt) $23,208 n/a n/a .0%
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UtahState

Current Delegated Projects List

UNIVERSITY 11/09/05

Office of the Vice President for Business and Finance

1445 Old Main Hill

Logan, UT 84322-1445
Project Project
Number Project Name Phase Budget

CAPITAL DEVELOPMENT/IMPROVEMENT
A08051 Fume Hoods Biology/Natural Resources Substantial Completion $871,612
A08080 Transformer/High Voltage Distribution Line/Water System (2001 Utility Upgrade) Partial Completion/Construction 990,000
A08052 Campus Air Conditioning Phase |I Substantial Completion 500,035
A07975 Housing Fire and Life Safety Improvements Partial Completion/Design 2,500,287
A08066 Veterinary Science Electrical/Mechanical Upgrade Substantial Completion 382,035
A12309 Campus Safety Lighting 2-3 Partial Construction/Design 361,522
A13267 Electrical Cabling from North Sub-Station Construction 200,000
A08029 Technical Support Services Renovation Substantial Completion 767,097
A08088 Tunnel Extension - Edith Bowen Area Partial Completion/DFCM 1,000,000
A08071 Central Plant Chiller Addition (Natural Resources & Spectrum) Substantial Completion 1,481,947
A08089 Buried Natural Gas Pipe Replacement Substantial Completion 100,000
A11546 Steam/Condensate Pipe Replacement Substantial Completion 320,000
A08085 Lundberg Fire Escape Design 50,000
A08087 New Well Design 350,000
A11539 Veterinary Science Fire Pumps/Generator Design 350,000
A08000 Inside Wiring Phase | Substantial Completion 1,951,551
A11548 CPD Fire Alarm Upgrade Construction 165,841
A08072 Recital Hall Construction 12,927,868
A12589 Brigham City Campus Remodel Construction 1,093,932
A11545 Romney Stadium Turf Substantial Completion 750,042
A08073 HPER Upgrades (Floors, A/C, Locks, Fire Alarms) Partial Completion/Design 1,040,719
A11544 Art Barn Electrical Upgrade Construction 20,000
A12743 Agricultural Science Electrical Upgrade Construction 100,000
A11554 Science Engineering Research Utility Corridor Materials Installation/DFCM 1,032,657

Education Overhead Fire Doors Replacement Pending 80,000

A12820 Veterinary Science Fume Hood Upgrades Scoping Study 500,000
A11540 Nelson Fieldhouse Mezzanine Substantial Completion 638,454
A07953 Spectrum Floor/Carpet Replacement Substantial Completion 169,915
A08001 Inside Wiring Phase Il Construction 471,403
A12107 SCADA High Voltage Controls Complete 348,774
A08070 Carousel Square Remodel Design/Equipment Installation 825,000
A08071 CEP 2nd/3rd Chiller Project Substantial Completion 1,000,000
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A1
A13268
A13269
A13138
A13270
A13139
A12895
A13271
A13272
A13273
A13274
A13275
A13277
A13278
A13216
A08060

Museum Chiller Connection/Air Handler
Steam/Condensate Replacement

Campus Electrical Upgrade

Education Building Chiller Replacement
Classroom Upgrades

SER Chiller/Steam/Condensate Replacement
Facilities Building Renovation and Addition
New Fire Connections

Business Building Electrical Upgrade
Replace High Voltage Switches/Phase |
Recommission Old Main

Replace NFS Freezer

CEP By-Pass Stack

Concrete Replacements

Agricultural Buildings Relocation
Children's House

PAVING (STATEWIDE)

A08076
A08076
A08076
A08076
A0B076

North Campus (Originally A-2 Parking Lot Overlay)
900 East Rebuild

Northeast Staff Parking Lot Expansion
East Campus Drive Center Shuttle Lot
Miscellaneous Paving

ROOFING (STATEWIDE)

A08028

Miscellaneous Roofing

ENERGY & WATER CONSERVATION (STATEWIDE)

A11547

TOTAL (55)

Insulate Condensate Lines

* Project management delegated to USU,
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Substantial Completion
Complete
Construction
Construction
Equipment Purchase
Design

Feasibility Study
Construction
Construction
Construction
Pending

Pending

Pending
Construction
Pre-design
Pre-design

Substantial Completion
Pending

Design

Pending

Pending

Pending

Partial Completion/In-house Installation

400,000
250,000
350,000
200,000
150,000
475,000
500,000
30,000
75,000
150,000
150,000
150,000
400,000
51,108
5,000,000
400,000

73,559
64,600
220,000
90,000
2,621

43,5639

208,230

$42,774,348




Utah State Building Board

Jon M. Huntsman, Jr.
Governor 4110 State Office Building
Salt Lake City, Utah 84114
Phone (801) 538-3018
Fax (801) 538-3267

MEMORANDUM
To: Utah State Building Board
From: F. Keith Stepan
Date: November 30, 2005
Subject: Administrative Reports for DFCM

The following is a summary of the administrative reports for DFCM.

Lease Report (Pages 1 - 2)
New Leases:

Item 1 — Corrections Adult Probation and Parole in Moab
This is replacement space at market rate, to accommodate program growth. The new lease is in a
county owned facility.

Amendments

Item 2 — Health Care Financing Office in Manti

Relocation of the agency to a newer city owned building, additional space for program growth
and increase in rent for tenant improvements.

Architect/Engineering Agreements Awarded, 17 Agreements Issued (Pages 3 - 4)
No significant items.

Construction Contracts Awarded, 31 Contracts Issued (Pages 5 - 7)
Item 11 — USU Heat Plant Water Treatment Repairs
Director Stepan waived the performance and payment bonds on this contract

Item 14 — Springville Fish Hatchery Tank Replacement
Project Reserve funds were used to award this contract that bid over budget

Item 15 — Monument Valley Vendor Village

Director Stepan approved the procurement of the construction for this project through the low
bid process rather the VBS process. The project committee thought that since the low bid
process is a more common method of bidding, that more contractors would be comfortable
bidding, particularly since the location of this project could invite contractors who do not
regularly bid with DFCM. The neighboring Monument Valley Welcome Center project was bid
with a low bid process by UDOT, as well.



Administrative Report for DFCM
November 30, 2005
Page 2

Item 19 — Meadow DOT Maintenance Station Addition
DFCM project reserve funds as well as DOT agency funds were used to award this contract that
bid over budget. A deductive change order was processed as well to assist with the overage.

Item 28 — Decker Youth Facility Sidewalk Replacement
Project Reserve funds were used to award this contract that bid over budget

Report of Contingency Reserve Fund (Page 8)
Increases
Additional transfers of budgeted contingency from Improvement projects

Decreases, Remodeling

UVSC Vineyard School Remodel

This covers change order #5 which consists of many omissions to the plans and specifications by
the Architect. Each item was reviewed by DFCM and UVSC officials and determined to be
essential elements of the project that should have been included in the drawings.

CUCF Mega Building Shower Repairs
This transfer, as the previous transfers reported in last months report, are to repair and fix some
prior work on the showers, the original contractor is also participating with the costs.

UVSC Domestic/HVAC Hot Water Pipes/valves Repairs
This covers change order #14 for an unknown condition to install sound attenuation for four fan
coil units.

Metro DWS Building Install Backup Generator
This covers change order #1 covers an omission to add heat tape to the water line, an unknown
condition for additional cutting on thicker west wall, and an error to correct the exhaust pipe size.

Report of Project Reserve Fund Activity (Page 9)
Increases
These items reflect savings on projects that were transferred to Project Reserve per statute.

Decreases

Tooele Courts Facility

Director Stepan approved this transfer to assist in the awarding of the construction contract, due
to increased construction costs since it was funded, and to support the reduction of $484,261
already taken from the bid, through value engineering scope reductions.

WSU Buildings #2 and #4 Utility Tunnel Lid Replacement
This is to award the construction contract for the replacement contractor on this project. The
original contract was terminated due to non-performance.

The other transfers are to also award the construction contracts on those particular projects, as we
continue to see increased construction costs in the market.



Administrative Report for DFCM
November 30, 2005
Page 3

Statewide Planning Fund (Page 10)
No changes

Emergency Fund Report (Page 11)
Increase
The increases are the result of previous allocations coming in under budget

Decreases
This allocation is for repairs to the Snow Canyon State Park main road, which was washed out
from a flash flood event.

Statewide Funds Reports (Pages 12 - 17)
No significant Items

Quarterly Contingency Reserve Fund Report (Pages 18 - 24)
The projects that reflect above average draws from the contingency fund have been reviewed
previously with the Board as the larger draws occurred.

Construction Contract Status (Pages 25 - 30)

This quarterly report shows the status of each construction contract that was open during the
preceding quarter. The main intent of this report is to show which contracts/projects are over the
contractual completion time. The report is broken out into two sections; Open contracts for those
that were open during the period including any new contracts, and those that have closed during
the quarter.

Project Delegation

The University of Utah Red Butte Garden and Arboretum Amphitheater programming project,
with total project costs ranging between $2.4 - $2.8 million, was delegated to the University of
Utah by Director Stepan, as allowed by Building Board rule R23-3-6, Administration of
Programming.

FKS:DDW:slI

Attachment



DFCM

Division of Facilities Construction and Management
4110 State Office Building, Salt Lake City, UT 84114
Telephone (801) 538-3018 FAX (801) 538-3267

LEASE REPORT
From 10/4/2005 to 11/3/2005

No Agency/Location Services Space Type | Lease | Square Feet Cost/Sq. Ft. Comment
Term | Old New Old New

LEASE

1. Corrections, Adult Full Office 5 Yrs. 1,088 1,551 $10.57 $11.00 | New location to accommodate
Probation & Parole program growth (lease with Iron
Moab County.

AMENDMENTS

1. Corrections, Adult Full Office 1Yr. 4,069 5,100 $15.00 $15.00 Renewal, additional space for
Probation & Parole program growth, no change in rate.
St. George

2. Health, Health Care Full Office 5 Yrs. 349 660 $8.00 $16.00 Renewal, increase in rate to
Financing, Manti market and increase in space for

program additional needs.

3. Human Services Full Office 1Yr 6,198 7,724 $18.54 $18.54 | Amendment for additional space
Child & Family Services for program growth.
American Fork

4, Human Services Net Office 5 Yrs. 2,890 2,890 $16.61 $17.44 Renewal at market.
Juvenile Justice Services
Farmington




D I \ CM Division of Facilities Construction and Management LEASE REP ORT
4110 State Office Building, Salt Lake City, UT 84114
Telephone (801) 538-3018 FAX (301) 536 3267 From 10/4/2005 to 11/3/2005

Agency/Location Services Space Type | Lease | Square Feet Cost/Sq. Ft. Comment
Term | Old New Oid New

Human Services Partial Office/ 5 Yrs. 19,235 19,235 $9.00 $10.43 Renewal at market.
Juvenile Justice Services Other
Salt Lake City
Human Services Full Office 5 Yrs. 6,946 6,946 $13.12 $13.64 Renewal at market.
Juvenile Justice Services
Sunset
Public Safety Full Storage/ 5 Yrs. 7,200 7,200 $3.50 $3.99 Renewal at market.
Driver License Office
Salt Lake City




Division of Facilities Construction and Management
4110 State Office Building Salt Lake City, UT 84114

- -

Professional Contracts Awarded From 10/4/2005 To 11/7/2005
Design
Agency Contract Name Firm Tvpe Budget Contract Amt
1 PARKS GOBIN VL PRK VISITORS CTR/RESTRM DAVE ROBISON ARCHITECTS  DESIGN $29,000.00 $29,000.00
DESIGN
2 STHOSP STATE HOSPITAL SLATE CNYN WATER PSOMAS DESIGN $120,024.00 $120,024.00
PIPELINE REPLACEMENT
3 UU UU NEW MUSEUM OF NAT HISTORY DESIGN RALPH APPELBAUM DESIGN $3,540,000.00 $3,543,288.00
ASSOCIATES
4 YTH CORR DHS DECKER LAKE FIRE ALARM SERVICES _ BNA CONSULTING ENGINEERS DESIGN $9,500.00 $9,440.00
I1INC
5 DIXIE DIXIE NEW HEALTH SCIENCES BUILDING VCBO ARCHITECTURE LLC DESIGN $1,005,000.00 $995,500.00
6 NG CAMP WILL ROADWAY/DRAINAGE DESIGN CIVIL SCIENCE INC DESIGN $43,000.00 $42,600.00
7 UVSC UVSC HALLWAY STUDY AREA INFILL AXiS ARCHITECTS DESIGN $22,000.00 $22,000.00
8 UVSC UVSC ALPINE BLDG REMODEL AJC ARCHITECTS DESIGN $46,800.00 $46,800.00
9 PARKS JORDAN RIVER OHV MOTOCROSS TRACK KING ENGINEERING INC DESIGN $16,000.00 $15,600.00
IMPRVMNT
10 NG DRAPER ARMORY N PRKG LOT IMPROVMNT STANLEY CONSULTANTS INC DESIGN $22,500.00 $12,500.00
11_COURTS PROVO JUV COURTS ROOFING IMPRVMNTS  SCOTT P EVANS DESIGN $19,242.00 $19,242.00
ARCHITECT&ASSOC
Miscellaneous Services B B _
Agency Contract Name Eirm Ivpe Budget Contract Amt
12 UU MUSEUM OF NATURAL HISTORY LANDSCAPE DESIGN WORKSHOP INC UNCLASS $220,000.00 $220,000.00
MASTERPLAN CONSULT
13 CUCEFBLDG __ CUCF 288 BED ADDITION COMMISSIONING ~ SENERGY BCS INC COMMISSIO $131,570.00 $50,000.00
SERVICES NING
14 WILDLIFE DWR MIDWAY FISH HATCHERY RESTORATION JOHNW FRANCOM & ASSOC SITE $13,000.00 $12,500.00
ALTA SURVEY INC SURVEY
ACC004-4 Professional Contracts Awarded Tuesday, November 08, 2005 Page 1 of 2



Division of Facilities Construction and Management
4110 State Office Building Salt Lake City, UT 84114

Professional Contracts Awarded From 10/4/2005 To 11/7/2005

Agency Contract Name Eirm Type Budget Contract Amt

15 WILDLIFE DWR MANTUA FISH HATCHERY RE- SUNRISE ENGINEERING INC INSP $23,000.00 $22,670.00
DEVELOPMENT OBSERV SER

16 DFCM NEW OGDEN REGIONAL CENTER IVIE CODE GROUP INC INSP $70,000.00 $48.486.00
OBSERV SER

17 DATC DATC ENTREPRENEURIAL CENTER IVIE CODE GROUP INC INSP $40,000.00 $18,573.00
OBSERV SER

End of Report

ACCOOA.essionaI Contracts Awarded Tuesday, N:’er 08, 2005
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Division of Facilities Construction and Management
4110 State Office Building Salt Lake City, UT 84114

Construction Contracts Awarded From 10/4/2005 To 11/7/2005
Construction

Agency Contract Name Firm 'T'yge Bu { Contract Amt

1 CAPPRESV CPB TRAVEL COUNCIL BASEMENT DAW CONSTRUCTION GROUP  Const $33,000.00 $32,902.58
RECONFIGURATION LLC Remodel

2 DFCM INSTALL DDC CONTROLS PRICE ARMORY UTAH CONTROLS INC Const $28,000.00 $27,530.00
Remodel

3 DFCM REPLACE PNEMATIC CONTROLS WITH DDC UTAH CONTROLS INC Const $27,000.00 $26,429.00
BEAVER ARMORY Remodel

4 DRAPR FAC PROMONTORY REMODEL WOMENS FAC ABS ARCHITECTURAL BLDG Const $8,000.00 $7,728.00
CONST SUPPLY Remodetl

5 DEVELCTR DEV CTR ADMIN BLD SHUT OFF SWITCH C TECH CORP Const $14,424.00 $9,771.00
Remodel

6 NG DRAPER NG HEADQUARTERS 2ND FLR BRODERICK & HENDERSON Const New $700,000.00 $704,900.00

ADDITION CONSTRUCTION LC Space

7 NG DRAPER NG HEADQUARTERS OFFICE SPECTRUM CONST OF UTAH Const $147,000.00 $147,390.00
REMODEL LLC Remodel

8 WILDLIFE LOA FISH HATCHERY RACEWAY REPAIRS PROTECH CORPORATION Const $23,000.00 $22,154.00
Remodel

9 WSU WSU MILLER ADMIN BLDG ELEVATOR THYSSENKRUPP ELEVATOR Const $71,222.00 $56,469.00
UPGRADES CORPORATION Remodel

10 CEU CEU COMPUTER BUSINESS BLDG FRANK'S GLASS SHOP Const $15,000.00 $13,623.00
IMPROVEMENTS Remodel

11 USU USU HEAT PLANT WATER TREATMENT V.0. BROTHERS MECHANICAL  Const $138,000.00 $137,554.00
REPAIRS LLC Remodel

12 COURTS CEDAR CITY COURTS HVAC SYSTEM KH! MECHANICAL Const $168,315.00 $157,183.00
UPGRADE Remodel

13 STORES PARK CITY ABC #34 HVAC ROOFTOP UNITS MECHANICAL SERVICE & Const $20,000.00 $14,300.00
REPLACEMENT SYSTEMS | Remodel

14 WILDLIFE DWR SPRINGVILLE FISH HATCHERY TANK WADE PAYNE CONSTRUCTION Const $166,919.00 $181,900.00
REPLACEMENT INC Remodel

ACC003-5 Construction Contracts Awarded Tuesday, November 08, 2005 Page 1 0f 3



Division of Facilities Construction and Management
4110 State Office Building Salt Lake City, UT 84114

Construction Contracts Awarded From 10/4/2005 To 11/7/2005
Agency Contract Name Eirm Type Budget Contract Amt
15 NAVAJO NAVAJO VLY VENDOR VILLAGE FOREST LINE Const New $1,845,600.00 $1,845,600.00
CONSTRUCTION LLC Space ,
16 REGENTS BD OF REGENTS NEW LOBBY CONSTR BRODERICK & HENDERSON Const $460,000.00 $451,200.00
CONSTRUCTION LC Remodel
17 DWS ST GEORGE DWS ADMIN BLDG HVAC KHI MECHANICAL Const $53,500.00 $50,470.00
SYSTEM REPLACEMENT Remodel
18 YTH CORR DECKER LK JUV FAC SHWRS VENT PAGE ELECTRIC Const $41,291.00 $7,724.00
UPGRADE Remodel
19 REGION 4 UDOT MEADOW MAINTENANCE STATION WCI, LLC Const New $524,145.00 $745,116.00
ADDITION Space
20 DFCM CEDAR CITY DHS HVAC UPGRADE TOD R PACKER HEATING & Const $62,100.00 $32,757.00
AIR CONDITIONING Remodel
Miscellaneous Construction
Agency Contract Name Firm Type Budget  Contract Amt
21 DEAF&BLD CONCRETE GRINDING SIDEWALKS KIPPEN CONCRETE CUTTING  Paving $5,500.00 $5,400.00
DEAF/BLIND OGDEN
22 DFCM MANTI ARMORY NEW AC UNITS IN ADMIN PETERSON REFRIGERATION  Mechanical $7,500.00 $7,358.00
OFC & APPLIANCE INC
23 USU USU BNR BUILDING ROOFING KENDRICK BROS ROOFING Roofing $283,924.00 $286,300.00
IMPROVEMENTS INC
24 DATC DATC MACHINE SHOP ROOFING UTAH TILE & ROOFING INC Roofing $99,171.00 $94,716.00
IMPROVEMENTS
25 YTH CORR BRIGHAM CITY YOUTH FACILITY PAVING POST CONSTRUCTION CO INC  Paving $37,868.00 $22,000.00
IMPRVMNT
26 WILDLIFE LOA FISH HATCHERY REROOFING ROOF MANAGEMENT Roofing $20,100.00 $20,100.00
SYSTEMS INC
27 YTH CORR SL VALLEY DETN CTR WASTE SYS SCOTT MORTENSEN SALES &  Unclass $25,000.00 $25,328.00
UPGRADE CONSULTING Const
28 DHS-OTHER  DECKER LK VTH FAC SIDWLK REPLACE CSM CONSTRUCTION INC Paving $9,016.00 $14,640.00

ACCOO%.struction Contracts Awarded

Vd

Tuesday, Nt'er 08, 2005
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Division of Facilities Construction and Management
4110 State Office Building Salt Lake City, UT 84114

Construction Contracts Awarded From 10/4/2005 To 11/7/2005
Eirm

Agency Contract Name Ivpe Budget Contract Amt

29 DEVELCTR  UT ST DEVELOPMNT CTR OLD SCHOOL R&R ENVIRONMENTAL Haz Mat $16,000.00 $15,750.00
Const

30 USU USU MERRILL LIBRARY ASBESTOS IHI ENVIRONMENTAL Haz Mat $22,000.00 $21,572.00
ABATEMENT Const

31 FAIR WASATCH BLDG ROOFING IMPRVMNT COLLINS ROOFING INC Roofing $37,709.00 $27,220.00

End of Report
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DFCM

Division of Construction and Management
4110 State Office Building Salt Lake City, UT 84144
Telephone (801) 538-3018 Fax (801) 538-3267

Dec-05
REPORT OF CONTINGENCY RESERVE FUND
GENERAL STATE TRANSPORTATION TOTAL
FUNDS FUNDS TRANSFERS % TO %
CURRENT CURRENT FROM CONSTR. PROJECT Complete
PROJECT TITLE TRANSFERS TRANSFERS CONTINGENCY BUDGET STATUS
FY06 BEGINNING BALANCE 9,980,431.36 69,844.54
INCREASES TO CONTINGENCY RESERVE FUND
FUNDING
04256 Corrections Drgper Vo(;ationg! Training Center 83,043.00 - - 0.00% Construction] 51%
05059 uUbOT Brigham City Maint Station 47,290.00 - - 0.00% Design 0%
05121 DFCM State Office Bldg Elevators 30,758.00 - - 0.00% Designf 0%
05084 DFCM State Office Bidg Roofing Improvements 16,614.00 - - 0.00% Construction]  46%
OTHER INCREASES
04228 uboT Maint Station Prototype Design - 1,800.00 (1,800.00) -12.41% Complete;  100%
DECREASES TO CONTINGENCY RESERVE FUND
ZExNLASES 10 CONTINGENCY RESERVE FUND
NEW CONSTRUCTION
00000 UOFU Settlement on Housing Contract (4,673.34) - 1,479,796.06 N/A Complete} 100%
02042 UOFU Health Science Education Building (2,897.19) - 358,016.66 1.05% Construction]  90%
REMODELING
03128 UvsC Vinyard School Remodel Design (158,204.00) - 364,549.00 16.72% Construction] 95%
04146 Human Services USDC Raintree Bldg Remodel (70,771.75) - 86,717.52 5.78% Construction] 95%
04245 Suu Utility Tunnel Extension (64,437.00) - 64,437.00 5.08% Construction]  70%
01254 Corrections CUCF Mega Bidg Shower Repairs (37,152.40) - 138,127.81 28.78% Construction]  94%
03214 Wwsu Library Entrance Renovation Ph. | (36,035.00) - 72,281.10 6.37% Complete] 99%
03255 Parks & Rec Little Deer Creek Irrigtion Line (24,540.88) - 24,540.88 5.94% Construction] 91%
04220 WSsuU Central Heat Plant Controls Upgrade (12,561.00) - 12,561.00 7.53% Pendingl 73%
00060 Corrections Freemont, Bonneville, Orange St, N. Utah Community Ctrs Remodel (11,490.40) - 27,138.40 4.62% Construction] 96%
03173 uvsc Domestic HVAC Hot Water Pipe/Valve Replacement (11,426.40) - 129,456.90 10.79% Constructfon 89%
05237 Natural Resources  Admin. Bidg Elevator Upgrade (8,914.00) - 8,914.00 4.41% Des!gn 0%
03071 DWs Metro Backup Generator Install (5,934.79) . 10,293.79 14.39% Cmstmﬂpn 100%
05023 uvsc Alpine Life & Learning Bidg. Renovation (4,485.00) - - 0.00% Des§gn 0%
04212 wsu Auditorium Rigging Replacement (3,770.00) - 3,770.00 0.74% Construction] 100%
05072 WSU Dee Event Center Replace North Stairway (3,585.55) - 3,685.55 1.24% Constructfcn 47%
04196 DATC Plumbing/Backflow Prevention Upgrade (3,017.00) - 4,543.91 6.87% Construction] 65%
04227 Wildiife Egan Fish Hatchery Raceway improvements (2,921.43) - 2,8921.43 4.01% Complete] 100%
05033 DFCM DEQ Bldg #1 Mech Cntris/Ducting Upgrade (1,265.00) - 1,265.00 0.46% Construction] 48%
04205 Youth Corrections  Slate Canyon Boiler Replacement (977.55) - 5,320.79 6.97% Closed| 100%
04076 Parks & Rec Hyrum St Park Visitor Center Replacement (439.28) - 439.28 0.17% Closed| 100%
PLANNING / OTHER
00000 DFCM Settlement w/Granvifle On Various Projects (150,000.00) - 150,000.00 N/A Complete] 100%
TOTAL
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DFCM

REPORT OF PROJECT RESERVE FUNDS ACTIVITY

PROJECT TITLE

Division of Construction and Management
4110 State Office Building Salt Lake City, UT 84144
Telephone (801) 538-3018 Fax (801) 538-3267

STATE FUNDS DOT FUNDS

Nov-05

DESCRIPTION

% of
Constr.

Budget

BEGINNING BALANCE

INCREASES TO PROJECT RESERVE FUND:

SUU Adams Theatre Lighting
SLCC Redwood Campus Soccer Field Regrade
BATC Culinary Arts/Shop Flooring

DECREASES TO PROJECT RESERVE FUND:

Courts Tooele Facility

WSU Bldgs #2 & #4 Utility Tunnel Lid Replacement
UDOT Meadow Maint Station Remodel

WSU Science Lab Structural Repairs

Provo Regional Center Chiller/Controls Upgrade
WSU Automation Center HVAC Renovation

DYC SL Valley Det Ctr Waste System Upgrade
DYC Decker Lake Facility Sidewalk Repairs

Ending Balance

4,744,373

35,220.26
1,776.68
638.50

(300,000.00)
(135,599.00)
(98,887.00)
(44,147.40)
(23,090.32)
(8,483.00)
(7,298.00)
(5,624.00)

4,158,879

68,371

68,371

Balance of Various Project Budgets
Balance of Inspection Budget
Balance of Inspection & Insurance Budgets

To Award Construction Contract
To Award Construction Contract
To Award Construction Contract
To Award Construction Contract
To Award Construction Contract
To Award Construction Contract
To Award Construction Contract
To Award Construction Contract

9.98%
0.93%
0.59%

4.12%
40.70%
18.87%
17.42%
11.16%

7.07%
40.48%
62.38%



Division of Construction and Management
4110 State Office Building Salt Lake City, UT 84144
Telephone (801) 538-3018 Fax (801) 538-3267

STATEWIDE PLANNING FUND

$350,000
Dec-05 ’
INSTITUTION/ PROJECT
AGENCY NUMBER PROJECT TITLE AMOUNT
Snow College 02273700 Master Plan 25,000
Snow College 05004700 Snow Badger Stadium Renovation 42,397
PLANNING FUND UNENCUMBERED BALANCE

$282,603




Division of Construction and Management
D F ‘ M 4110 State Office Building Salt Lake City, UT 84144
Telephone (801) 538-3018 Fax (801) 538-3267
EMERGENCY FUND REPORT

BEGINNING BALANCE:

INCREASES TO EMERGENCY FUND:

RETURNED FROM UNIV OF UTAH EMERGENCY SWITCHGEAR REPLACEMENT
RETURNED FROM U OF U ELECTRICAL DISTRIBUTION SYSTEM REPAIRS
RETURNED FROM MILLCREEK YOUTH CENTER CHILLER REPLACEMENT

DECREASES TO EMERGENCY FUND:

SNOW CANYON ST PARK MAIN ROAD WASHOUT REPAIRS

ENDING BALANCE OF EMERGENCY FUND

Nov-05

$596,426

23,707.75
7,782.00
1,444.26

(85,000.00)

$544,360




Division of Construction and Management
4110 State Office Building Salt Lake City, UT 84144

Telephone (801) 538-3018 Fax (801) 538-3267 STATEWIDE ASBESTOS ABATEMENT PROJECTS
Nov-05

Project Project Previous Current Total Project
Number Agency Project Budget Encumb. Encumb. Encumb. Status
02291050 Capitol Preserv Board STATE CAPITOL BUILDING ASBESTOS ABATEMENT 1,480,953 917,484 64,314 981,798 Abatement
05068520 Wildlife MAMMOTH CREEK HATCHERY RADON GAS ABATEMENT 35,000 0 ¢] 0 Pending
05202300 DFCM FY'06 HAZ MAT SUIRVEY/ASSESSMENT PROGRAM 266,176 228,556 (123,235) 105,321 On-going
05203300 DFCM FY'06 HAZ MAT EMERGENCY ABATEMENT FUNDS 166,509 252,942 (117,605) 135,337 On-going
TOTALS 1,958,638 1,398,982 {176,526) 1,222,456

CASH BALANCE OF STATEWIDE ASBESTOS FUNDS

$ 745,988
UNENCUMBERED BALANCE $ 736,182
CURRENT AVAILABLE BALANCE $ 192,027




DFCM

Division of Construction and Management
4110 State Office Building Salt Lake City, UT 84144
Telephone (801) 538-3018 Fax (801) 538-3267

STATEWIDE ROOFING PROJECTS

Dec-05

Project Project Previous Current Total Project
Number Agency Project Budget Encumb. Encumb. Encumb. Status
02207300 DFCM UNALLOCATED ROOFNG FUNDS ACCOUNT 356,873 211,785 Q 211,785 Misc. Expenditures
04077750 UOF U UU HPER #90,91,92 ROOFING IMPROVEMEN? 616,800 494,762 7,841 502,603 Complete
04080100 Corrections DRAPER PRISON SSD BLDG ROOFING IMPRY 240,838 230,944 9,694 240,638 Complete
04096150 Courts OREM JUV CRT DIST#4 ROOFING IMPROVEN 29,599 29,599 0 29,599 Closed
04097730 SUU SUU RANDAL JONES THEATER ROOFING IMI 17,007 12,488 4,519 17,007 Closed
04101920 DWS DWS ADMIN BLDG ROOFING IMPROVEMENT 8,524 8,524 0 8,524 Complete
04142370 Fairpark FAIRPARK ADMINISTRATION BLD ROOFING 96,817 83,232 13,585 96,817 Complete
04145470 National Guard BLANDING NG ARMORY ROOFING IMPROVEI 197,297 196,434 863 197,297 Closed
04168310 DFCM HEBER WELLS BLDG ROOFING IMPROVEME! 12,250 12,250 0 12,250 Closed
05021750 UOF U UNIV OF UTAH LAW BUILDING/MEDICAL LIBF 542,000 0 156,850 156,850 Construction
05037770 USU USU BIOLOGY NATURAL RESOURCES BLDG 320,000 4] 304,887 304,887 Construction
05038770 USU USU MULTIMEDIA/TELECOMM BLD IMPRV 55,000 0 28,800 28,600 Construction
05039750 UOFU UOFU SOUTH PHYSICS ROOF FLASHINGS 40,000 0 33,978 33,978 Construction
05040470 UNG OGDEN NATIONAL GUARD ARMORY REROOQ! 443,975 0 32,718 32,718 Design
05041470 UNG LOGAN NATIONAL GUARD ARMORY REROOf 218,126 0 18,963 18,963 Construction
05044300 DFCM BRIGHAM CITY CTR (FRED MYER SECT) RER 318,000 0 19,000 19,000 Design
05061750 UOF U UU HUNTSMAN CTR REPAIR FLAT ROOFS 250,000 0 214,711 214,711 Complete
056062770 USU USU ANIMAL SCIENCE BLD FLAT AREAS REF 5,841 0 5,841 5,841 Closed
05063770 USU USU FINE ART MUSEUM ROOFING IMPRV 139,441 0 139,441 139,441 Complete
05077770 USU USU ROOSEVELT ADMN BLD ROOFING IMPR 52,087 0 52,087 52,087 Closed
05079100 Corrections DRAPER PRISON INFIRMARY ROOF IMPROVI 179,400 0 53,107 53,107 Complete
05084050 CPB STATE OFFICE BLD ROOFING IMPRVS 192,486 0 154,689 154,689 Complete
05091510 Parks EDGE OF CEDARS ST PARK ROOFING IMPR\ 123,510 0 18,688 18,688 Design
05118050 CPB DUP MUSEUM ROOFING IMPROVEMENTS 83,200 s} 59,477 59,477 Complete
05122470 UNG UNG LEHI ARMORY ROOFING 203,679 0 13,400 13,400 Design
05158660 SLCC SLCC RDWD RD RAMPTON TECH BLD/HEATI 282,800 ] 282,800 282,800 Construction
05170780 DFCM UVSC SCIENCE BLD SKYLIGHTS REPLACEMI 79,087 0 76,432 76,432 Complete
05171920 DWS DWS 7300 S. ST BLD ROOFING IMPROVEME! 300,000 0 177,313 177,313 Complete
05172220 DATC DAVIS ATC MACHINE SHOP ROOFING IMPRC 120,000 0 103,216 103,216 Complete
05198660 SLCC SLCC REDWD HEAT PLANT ROOFING IMPRC 6,955 0 6,955 6,955 Construction
05204300 DFCM FY'06 ROOFING PREVENTATIVE MAINTANAN 420,000 0 173,422 173,422 On-Going
05205300 DFCM FY'06 ROOFING EMERGENCY PROGRAM 733,296 0 0 0 On-Going
05206300 DFCM FY'06 ROOFING SEISMIC PROGRAM 760,814 0 830 830 On-Going
05239750 DFCM UNIV OF UTAH WIDTSOE BUILDING ROOFIN( 450,000 0 0 0 Delegated
05240370 DFCM STATE FAIRPARK WASATCH BUILDING ROOI 43,000 0 27,220 27,220 Construction
05241410 DFCM USDC QUAIL RUN RESIDENTIAL UNIT ROOFI 20,000 0 0 0 Complete
05242410 DFCM USDC OAK RIDGE RESIDENTIAL UNIT ROOF! 20,000 0 0 0 Complete
TOTALS 7,978,501 1,280,017 2,191,129 3,471,146

CASH BALANCE IN STATEWIDE ROOFING FUNDS 5,511,534

UNENCUMBERED BALANCE 4,507,355

CURRENT AVAILABLE BALANCE 145,088




DFCM

Division of Construction and Management
4110 State Office Building Salt Lake City, UT 84144
Telephone (801) 538-3018 Fax (801) 538-3267

STATEWIDE PAVING PROJECTS

Project Previous Current Total Project

Agency Project Budget Encumb. Encumb. Encumb. Status
03052730 SUU SUU MAIN PARKING LOT PAVING REPAIRS 107,897 120,000 -12,103 107,897 Closed
03118770  USU USU PARKING LOT A-2 OVERLAY - DELEGATED 60,000 0 6,218 6,218 Delegated
04049660 SLCC SLCC REDWOOD RD CAMPUS SLURRY 56,100 25,000 0 25,000 Construction
04050750 UOFU UU HCI CIRCLE RD RECONSTRUCTION - -DELEGATED 93,600 30,892 0 30,892 Delegated
04051750 U OF U UU HDW UPPER LOOP RD RECONSTRUCTION -DELEGA 70,200 4,563 0 4,563 Delegated
04052750 U OF U UU RED BUTTE ACCESS RD RECONSTRUCTION- -DELE( 9,400 611 0 ’611 Delegated
04053750 UOF U UU BLD#245 ACCESS RD RECONSTRUCTION -DELEGAT 70,200 4,563 0 4,563 Delegated
04054750 U OFU UU RED BUTTE VISITOR CTR PRK RDWY SLURRY 32,800 2,132 0 2’132 Delegated
04055770 uUsuy USU 800 EAST ROAD REBUILD - DELEGATED 64,600 0 0 ' 0 Delegated
04060250 UBATC UINTAH BASIN ATC VERNAL PARK LOT PAVING 140,400 108,606 6,664 115,270 Complete
04064310 DFCM BRIGHAM CITY REG ASPHALT/SIDEWALK IMPROV 222,300 222,250 50 222:300 Closed
04065470  UNG MANTI NAT GUARD ARMORY PRK LOT PAVING 0 0 o] 0 Closed
04067510  Parks & Rec. YUBA LAKE PRK PAINTED ROCK CAMPGRD PAVING 342,000 25,030 235,269 260,299 Complete
04223300 DFCM UNALLOCATED STATEWIDE PAVING FUNDS 198,767 0 1,236 1'236 Misc Expenditures
05042030 ABC LOGAN ABC ST#6 SEAL/RESTRIPE PARK LOT 11,298 0 11,208 11,298 Closed
05083100  Corrections DRAPER PRISON PROMONTORY PERIMETER RD 135,400 0 117,180 117’180 Complete
05085670  SLCC SLCC SO CITY S.PARK LOT PAVING IMPRV 38,331 0 38,331 38:331 Closed
05087700 SNOW SNOW AC BLD PARKING PAVING REPAIRS 45,000 0 0 0 Pending
05088750 UOFU UU MED DRIVE EAST INTERSECTION PAVING - DELEGA 25,000 0 0 0 Delegated
05089750 UOF U UU EAST 309 DRIVE CONCRETE REPAIRS - DELEGATELD 24,000 0 0 0 Delegated
05090750 UOFU UU PRESIDENTS CIRCLE SLURRY/ASPHALT REPR - DEL 100,000 0 0 0 Delegated
05082770 USU USU NORTHEAST STAFF PARK LOT EXPANSION 220,000 0 3,768 3,768 Delegated
05093770 USU USU E CAMPUS DR CTR SHUTTLE LOT PAVING - DELEG 90,000 0 0 0 Delegated
05094790  UVSC UVSC VINEYARD PARKING LOT REPAIRS 121,540 0 121,540 121,540 Closed
05095790 UVSC UVSC PARKING LOT V PHASE 11 650,000 0 47,400 47,400 Construction
05096030 ABC ABC SLC MAIN ST#20 PAVING REPAIRS 29,002 0 19,330 19,330 Complete
05097030 ABC ABC BOUNTIFUL ST#8 LOT SEALCOATING 15,000 0 0 0 Design
05098310 DHS CEDAR CITY DHS BLD PARK PAVING OVERLAY 50,000 0 8,100 8,100 Design
05100310 DFCM BRIGHAM CITY REG ASPHALT SIDEWALK IMPRV 260,000 0 18,800 18,800 Design
05101370 FAIRPARK FAIRPARK MAIN PARK LOT SLURRY 48,564 4] 48,564 48,564 Closed
05102420 DHS ST HOSP MAIN DR/FORENSIC BLD PAVING IMPRYV 75,000 0 72,477 72,477 Complete
05103410 DHS USDC WEST DRIVE & MAIN AREA PAVING IMPRVS 60,000 0 3,200 3,200 Design
05104430 DHS CASTLE COUNTY YTH FAC PARKING IMPRV 26,125 0 26,125 26,125 Closed
05105470  UNG BEAVER NATIONAL GUARD ARMORY PAVING REPRS 70,000 0 6,675 6,675 Construction
05106470  UNG CEDAR CITY NATIONAL GUARD ARMORY PRK LOT SLUF 40,000 0 0 0 Pending
05107470  UNG RICHFIELD NATIONAL GUARD ARMORY PARK LOT IMPF 75,000 0 7,187 7,187 Construction
05108510  Parks & Rec. DEAD HORSE POINT PARK ENTRANCE STN PAVING 138,400 0 2,637 2,637 Construction
05110510  SNOW SNOW CANYON PARK LOT SLURRY SEAL 90,000 0 72,554 72,554 Construction
05111510  Parks & Rec. WASATCH MTN PARK WATER TANK RD REPAIRS 95,000 0 32,002 32,002 Add Work Spring
05112550 DPS MOAB DPS TRUCK DRIVER TRAINING RANGE/STORM D 182,900 0 4,910 4,910 Design
05113550 DPS W VALLEY DRIVERS LICENSE TRK PAVING IMPRYV 57,350 0 57,350 57,350 Complete
05114550 DPS DPS SO VALLEY TRAINING AREA PAVING 164,646 0 164,646 164,646 Complete
05115920 DWS DWS CLEARFIELD OFFICE NEW PARKING LOT 150,000 0 0 0 Design
05116300 DFCM FY'06 STATEWIDE PAVING UC! CRACKSEAL PROGRAM 250,000 0 250,000 250,000 Construction
05117300 DFCM FY'06 STATEWIDE PAVING PREVENTIVE MAINT 350,000 0 133,794 133,794 Construction




Division of Construction and Management
4110 State Office Building Salt Lake City, UT 84144
Telephone (801) 538-3018 Fax (801) 538-3267

STATEWIDE PAVING PROJECTS

Project Previous Current Total Project
Agency Project Budget Encumb. Encumb. Encumb. Status
05231430 DHS BRIGHAM CITY YOUTH FACILITY PAVING IMPR 45,000 0 22,000 22,000 Closed
TOTALS 5,200,820 543,647 1,527,201 2,070,848
CASH BALANCE OF STATEWIDE PAVING FUNDS 3,621,759
UNENCUMBERED BALANCE 3,129,972
197,531

CURRENT AVAILABLE BALANCE




Division of Construction and Management
4110 State Office Building Salt Lake City, UT 84144

Telephone (801) 538-3018 Fax (801) 538-3267

STATEWIDE ENERGY CONSERVATION ACCOUNT

Nov-05
Project Project Previous Current Total Project
Number Agency Project Budget Encumb. Encumb. Encumb. Status
01216310 DFCM Various Energy Audits 150,000 50,567 16,890 67,457 Pending
01290210  Bridgerland ATC Lighting Retrofit 155,000 155,000 (14,631) 140,369 Design
02011730 SuU Lighting Replacement 40,000 40,000 o] 40,000 Force Account
345,000 245,567 2,258 247,825
CASH BALANCE OF ENERGY PROJECTS 107,266
UNENCUMBERED BALANCE

©“ 0

97,175




D F C M Division of Construction and Management ’
4110 State Office Building Salt Lake City, UT 84144
Telephone (801) 538-3018 Fax (801) 538-3267 STATEWIDE LAND OPTIONS & ACQUISTITION FUND
Dec-05
Project Project Previous Current Total Project
Number Agency Project Budget Encumb. Encumb. Encumb. Status
FF 02208 DFCM Option, Appraisals, Land 510,369 279,286 43,911 323,197 On Going
TOTALS 510,369 279,286 43,911 323,197
CASH BALANCE OF STATEWIDE Land Options & Aquistition FUNDS $ 241,148
UNENCUMBERED BALANCE $ 187,172
CURRENT AVAILABLE BALANCE $ 187,172



DFCM

Division of Construction and Management
4110 State Office Building Salt Lake City, UT 84144

Telephone (801) 538-3018 Fax (801) 538-3267 LAST CURRENT
QUARTERLY REPORT QUARTERLY REPORT
CONTINGENCY FUND Sep-05 Nov-05
Contingency Transfers % To Transfers % To
AGENCY DESCRIPTION Budget From Construction From Construction
Percentage Contingency Budget Contingency Budget
UOFU Settlement on Housing Contract 0.00% 1,475,122.72 178.41% 1,479,796.06 178.97%
DFCM DFCM FY05 Admin Budget Per SB #1 ltem #48 0.00% 527,400.00 100.00% 527,400.00 100.00%
DFCM DFCM FY06 Admin Budget Per 2005 House Bill #1 Item # 0.00% - 100.00% 1,180,200.00 223.78%
Dixie College Delores Dore Eccles Fine Arts Center 3.96% 308,903.69 2.13% 309,033.69 2.13%
Corrections Freemont, Bonneville, Orange St, N. Utah Community Ctrs 10.00% 15,648.00 4.35% 27,138.40 7.55%
DFCM Heber Wells Bidg Replace Pavers With Concrete Walkway 11.05% 10,930.56 1.27% 15,488.52 1.80%
State Hosp Slate Canyon Water Pipeline 8.64% 106,852.09 9.83% 106,852.09 9.83%
Human Services USDC Master Plan 7.57% - 0.00% - 0.00%
Snow College Performing Arts Building 4.27% 413,445.38 2.86% 413,445.38 2.86%
UVSC Wasatch Campus First Building 3.99% 300,452.14 3.08% 300,452.14 3.08%
DFCM Four Campus Classroom Project 6.16% 71,001.00 0.18% 71,001.00 0.18%
Corrections CUCF Chiller Replacement/Upgrade 6.98% 34,853.64 3.81% 34,853.64 3.81%
Corrections CUCF Mega Bldg Shower Repairs 9.24% 81,568.31 20.00% 138,127.81 33.86%
uboT Richfield New District Warehouse 6.34% 33,602.02 5.80% 33,602.02 5.80%
UOFU Warnock Engineering Building 2.46% - 0.00% 39,208.93 0.19%
Youth Corrections ~ Washington County Facility 1.54% 144,197.70 2.83% 144,197.70 2.83%
usSu New Merrill Library 4.54% 279,655.00 0.83% 287,938.00 0.85%
UOFU Marriot Library Renovation 83.26% - 0.00% (76,142.06) -3.04%
UOFU Health Science Education Building 4.53% 322,375.74 1.23% 358,016.66 1.37%
Courts SL Juv Assesment 9.50% - 0.00% - 0.00%
WSU Lampros Hall Renovation 1.34% 7,381.67 0.28% 7,381.67 0.28%
WSU Various Bldgs Electrical Upgrade 8.01% 9,478.53 1.06% 9,478.53 1.06%
ABC Store #24 Ext Lighting/Rooftop Units 8.67% - 0.00% - 0.00%
Public Safety POST Academy Fire Sprinkler Design 9.50% - 0.00% - 0.00%
Public Safety POST Academy Fire Rating Comp Repair 9.50% - 0.00% - 0.00%
Natural Resources  Admin Bldg Replace R113 Chiller 9.50% 1,581.00 1.00% 1,5681.00 1.00%
DWS Clearfield Bldg 2nd Floor Connection 3.17% 48,229.04 3.33% 48,229.04 3.33%
Suu Adams Theatre & Auditorium Lighting 0.71% 2,212.00 0.31% 2,212.00 0.31%
Corrections Draper Max Sec Block PLC Replacement 9.50% - 0.00% - 0.00%
uboT Eureka Maint Station Addition 5.03% 53,329.69 13.27% 53,329.69 13.27%
WSU Gymnasium Renovation 4.39% 14,390.00 0.21% 14,390.00 0.21%
Snow College Activity Center Remodei 3.41% 29,394.00 2.35% 29,394.00 2.35%
DWS Metro Backup Generator Install 4.74% 4,359.00 3.28% 10,293.79 7.75%
Human Services USDC Willowcreek Bldg Remodel 3.93% 164,400.50 6.74% 164,400.50 6.74%

L 2




®
DFCM

Division of Construction and Management

4110 State Office Building Salt Lake City, UT 84144

Telephone (801) 538-3018 Fax (801) 538-3267 LAST CURRENT
QUARTERLY REPORT QUARTERLY REPORT
CONT'NGENCY FUND Sep-05 Nov-05
Contingency Transfers % To Transfers % To
AGENCY DESCRIPTION Budget From Construction From Construction

SLCC South Gity Campus Landscaping 4.50% 21,224.00 1.93% 21,224.00 1.93%
SUU Centrum Floor Replacement 4.75% 33,483.00 15.94% 33,483.00 15.94%
UVSC Vinyard School Remodel Design 7.03% 206,345.00 14.16% 364,549.00 25.02%
UvscC Domestic HVAC Hot Water Pipe/Valve Replacement 4.50% - 0.00% 129,456.90 11.77%
Uvsc Domestic HVAC Hot Water Pipe/Valve Replacement 6.73% - 0.00% - 0.00%
DFCM Provo Regional Parking Terrace Repairs 9.50% - 0.00% - 0.00%
Courts Matheson Security System Replacement 3.57% - 0.00% - 0.00%
DFCM Ogden Regional Fire Alarm System Upgrade 7.47% 1,751.93 1.09% 2,136.93 1.33%
wsu Library Entrance Renovation Ph. | 7.79% - 0.00% 72,281.10 7.79%
WsuU Library Entrance Renovation Ph. | 7.79% - 0.00% - 0.00%
CEU Central Tunnel Replacement 3.63% - 0.00% - 0.00%
CEU Central Tunnel Replacement 9.56% 18,110.00 2.11% 18,110.00 2.11%
SUuU Old Main Bldg HVAC/Electrical/Seismic Improvements 8.09% - 0.00% 6,200.00 0.25%
Corrections Draper Waste Grinder/Extruder 15.97% 30,077.24 14.64% 30,077.24 14.64%
Corrections CUCF ISES "Priorty Ones" 11.21% 21,807.55 8.72% 21,807.55 8.72%
Corrections AP&P ISES "Priority Ones"” 3.55% - 0.00% - 0.00%
Health Med Exam Blidg Flooring Replacement 4.75% - 0.00% - 0.00%
Health Frazier Lab Culinary Piping Replacement 9.50% - 0.00% - 0.00%
Parks & Rec Little Deer Creek Irrigation Line 18.03% - 0.00% 24,540.88 17.28%
DWS Mwtro Employment Ctr HVAC Upgrade 9.50% 223.55 0.48% 223.55 0.48%
DWS Provo Employment Ctr Restroom Upgrade 9.50% - 0.00% - 0.00%
DFCM Brigham Educ Ctr USU Repl/Drivers Lic Re 0.00% - 0.00% 3,639.09 1.16%
Human Services Clearfield 2nd Floor Buildout 9.25% 39,090.42 8.17% 39,090.42 8.17%
Courts Ogden Shell Build-Out 4.92% 88,643.17 9.22% 88,643.17 9.22%
Dixie College Central Chiller Replacement 9.00% 15,107.30 2.15% 15,107.30 2.15%
Health Childeren W/Special Needs Heat Plant 9.50% - 0.00% - 0.00%
Health Med Exam Mechanical System Upgrade 6.71% 44,245.40 7.59% 44,245.40 7.59%
O/W ATC Childeren's School HVAC Upgrades 9.34% - 0.00% - 0.00%
O/W ATC Cosmetology Bidg HVAC Upgrade 9.45% 7,799.35 9.26% 7,799.35 9.26%
Dixie College Instr Bldg ADA Improvements 9.50% 140.00 0.14% 140.00 0.14%
Dixie College Eccles Fitness Center Pool Repairs 9.50% 6,832.00 6.86% 15,332.00 16.39%
Snow College Fern Young Bidg Remodel 9.50% 2,145.00 1.19% 2,145.00 1.19%
Corrections CUCF Hot Water Tank Replacement 9.50% - 0.00% - 0.00%
Parks & Rec Hyrum St Park Visitor Center Replacement 9.31% - 0.00% 439.28 0.17%
ABC Store #14 Lighting 10.44% - 0.00% - 0.00%
SLCC Redwood Campus Soccer Field Regrade 9.51% 400.00 0.21% 400.00 0.21%




DFCM

Division of Construction and Management
4110 State Office Building Salt Lake City, UT 84144

Telephone (801) 538-3018 Fax (801) 538-3267 LAST CURRENT
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Agriculture Spry Bldg VAV Box Replacement 9.50% 15,225.00 13.70% 15,225.00 13.70%
uboT Great Salt Lake Observation Deck Repairs 9.50% 1,440.00 1.43% 1,440.00 1.43%
WSU Coc Science & Admin Bldgs Elevator Upgrade 9.50% - 0.00% 523.26 0.58%
Public Safety Tech Support Bidg Replace HVAC 9.50% 2,393.00 3.30% 2,393.00 3.30%
WSU Irrigation/Landscape Upgrade 4.70% 10,696.87 4.24% 12,394.87 4.92%
WSsU Automation Ctr HVAC Renovation 4.75% - 0.00% - 0.00%
WSU Concrete Repairs 5.27% 22,163.00 7.01% 22,163.00 7.01%
WSU Irrigation/Landscape Upgrd Ph 1 & 11 29.57% - 0.00% 3,847.00 1.53%
WSU Bldgs #3 & 4 Steam/Condensate Line Replacement 0.00% (5,291.74) -0.66% 15,186.26 1.91%
WSU Health Science Air Compressor/Vacuum Pumps 9.50% 7,840.00 5.49% 7,840.00 5.49%
SLCC Jordan Campus Health Sciences Bldg 4.50% - 0.00% 1,788.00 0.01%
Human Services USDC Raintree Bldg Remodel 8.19% 15,945.77 1.44% 86,717.52 7.83%
Parks & Rec Great Salt Lake St Park Sewer Upgrade 9.47% - 0.00% - 0.00%
CEU San Juan Campus Library & Health Sciences 2.95% - 0.00% 1,624.71 0.03%
Agriculture Ogden Grain Inspection Facility Study 0.00% 7,370.00 23.03% 7,370.00 23.03%
CEU Athletic Center Shower Repairs 9.17% 490.00 0.22% 490.00 0.22%
Courts Layton Lighting/Controls Upgrade 9.50% 5,914.00 5.05% 5,914.00 5.05%
Courts Ogden Juvenile Fire Alarm Upgrade 9.40% 2,200.00 4.56% 2,200.00 4.56%
Fairpark Waterline Repairs 9.50% 3,980.24 3.49% 3,980.24 3.49%
Fairpark Rodeo Arena Drainage Improvements 7.19% 5,902.06 26.83% 5,902.06 26.83%
UNG Cedar City Armory HVAC Replacement 9.50% - 0.00% - 0.00%
uboT Meadow Maint Station Addition/Remodel 9.00% - 0.00% - 0.00%
SNOW Heat Plant Boiler Upgrade Design 8.25% - 0.00% - 0.00%
Corrections Draper Prison Conversion of Promontory To Women's Fac 6.48% 53,720.93 3.67% 53,720.93 3.67%
UNG Salt Lake Readiness Center ' 4.01% - 0.00% - 0.00%
SLCC Redwood Campus Tunne! Light/Emergency Generator 9.25% - 0.00% - 0.00%
SLCC South Campus Shop Fire Alarm Install 9.50% - 0.00% - 0.00%
SLCC South Campus Meta System - Various Bldgs 9.50% 6,400.00 4.48% 10,565.00 7.40%
SLCC RDWD Admin Bldg Chiller Refurbishing 22.87% - 0.00% - 0.00%
WSU Chilled Water Plant Improvements 9.50% - 0.00% - 0.00%
DATC Plumbing/Backflow Prevention Upgrade 9.49% - 0.00% 4,543.91 6.87%
ABC Store #28 Vernal Lighting 10.35% - 0.00% - 0.00%
Corrections Ada/Fire Suppression Upgrade 9.50% - 0.00% - 0.00%
Corrections CUCF ADA/Fire improvements 8.73% 10,494.00 8.73% 10,494.00 8.73%
Courts Orem HVAC Upgrade 9.50% 5,989.00 3.01% 5,989.00 3.01%
Courts Provo HVAC Upgrade 9.52% - 0.00% - 0.00%
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DFCM Provo Regional Ctr Fire Alarm Upgrade 9.25% - 0.00% 8,820.00 2.58%
Youth Corrections  Slate Canyon Boiler Replacement 9.50% 4,343.24 5.23% 5,320.79 6.41%
UDOT MTF Bidg Air Compressor 9.50% 800.00 1.63% 800.00 1.63%
DWS Provo HVAC Replacement 9.25% 38,098.12 7.47% 73,564.12 14.42%
Wildlife Mantua Hatchery Spring Covers 0.55% - 0.00% - 0.00%
WSU Auditorium Rigging Replacement 8.32% - 0.00% 3,770.00 0.83%
Corrections Orange St/Fremont Comm Cc Restroom Improv. 8.75% - 0.00% - 0.00%
Corrections Orange Street CCC Code Compliance Improvements 8.50% 16,700.00 8.50% 16,700.00 8.50%
UVSC irrigation Ponds Liner Replacement 9.25% 13,276.70 5.21% 13,276.70 5.21%
WSU Central Heat Plant Controls Upgrade 9.50% - 0.00% 12,561.00 7.53%
Wildlife Loa Fish Hatchery Raceway Improvements 6.33% - 0.00% - 0.00%
Wildlife Loa Fish Hatchery Raceway improvements 9.50% - 0.00% - 0.00%
Wildlife Egan Fish Hatchery Raceway Improvements 9.50% - 0.00% 2,921.43 4.01%
uboT Maint Station Prototype Design 0.00% - 0.00% (1,800.00) -12.41%
SUU Utility Tunnel Extension 8.37% - 0.00% 64,437.00 5.08%
Courts Provo Land Purchase 0.00% - 0.00% 225,000.00 93.75%
Corrections Draper Vocational Training Center 6.00% - 0.00% - 0.00%
WS8U Science Lab Bd Structural Repairs 6.05% - 0.00% - 0.00%
WSU Science Lab Structural Repairs 0.00% 14,635.00 6.99% 14,635.00 6.99%
SNOW Humanities Bldg. Addition/improvement 8.55% - 0.00% - 0.00%
SNOW Humanities Bldg Addition & Modification 0.00% 22,695.00 7.64% 22,695.00 7.64%
Courts W. Valley Courts Bldg. Purchase/Remodel 6.66% - 0.00% - 0.00%
Courts W. Valley Courts Bldg. Purchase/Remodel 6.66% - 0.00% 25,574.75 2.28%
WSU Bldgs #2 & #4 Utility Tunnel Lid Repl! 4.20% - 0.00% - 0.00%
WSU Bld #2 & #4 Utility Tunnel Lid Replac 4.20% - 0.00% 2,900.00 0.87%
State Hosp Warehouse Replacement 5.74% - 0.00% - 0.00%
Courts Cedar City Remodel/HVAC Improvements 4.02% - 0.00% - 0.00%
uvsC Alpine Life & Learing Bldg. Renovation 8.06% - 0.00% - 0.00%
Corrections CUCF 288 Bed Facility 4.19% - 0.00% - 0.00%
Natural Resources  Fire Management Services Bldg 6.91% - 0.00% - 0.00%
Natural Resources ~ Fire Management Services Bldg 0.00% - 0.00% 694,000.00 125.10%
DFCM Provo Reg. Ctr Repl Chillers/Cntrls Upgrade 9.50% - 0.00% 2,500.00 1.21%
Corrections Draper Oquirrh/Uinta Control Rms Upgrades 9.25% - 0.00% - 0.00%
DFCM DEQ Bldg #1 Mech Cntrls/Ducting Upgrade 9.02% - 0.00% 1,265.00 0.46%
UofU Rice Eccles Traffic Coating Repair 0.00% 33,333.50 49.75% 33,333.50 49.75%
Wildlife Cache Valley Hunter Ed Bidg Improvments 9.50% - 0.00% - 0.00%
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BATC Campus Security System 9.50% - 0.00% - 0.00%
BATC Culinary Arts/Shop Floor Flooring 6.48% - 0.00% - 0.00%
BATC Culinary Arts/Shop Floor Flooring 6.48% - 0.00% 3,410.00 3.13%
Wildlife Northern Regional Complex Improvements 67.83% - 0.00% - 0.00%
Suu Teacher Education Center 4.89% - 0.00% - 0.00%
Dixie College Health Sciences Building 3.34% - 0.00% - 0.00%
usne New Housing Unit 5.44% - 0.00% - 0.00%
ubDOT Vernal Maint Complex 5.69% - 0.00% - 0.00%
ubDOT Brigham City Maint Station 6.31% - 0.00% - 0.00%
Health Cannon Health Bd Elevator Modernization 9.25% - 0.00% - 0.00%
DFCM Governor's Mansion Elevator Upgrades 9.50% - 0.00% - 0.00%
DFCM Ogden Reg Booster/Sanitary Ejector Pumps 9.50% - 0.00% - 0.00%
DFCM Ogden Reg Booster/Sanitary Ejector Pumps 9.50% - 0.00% 1,240.00 2.37%
DFCM Heber Wells Bd Replace Vav Controllers 9.50% - 0.00% - 0.00%
UNG Hill AFB Museum Landscaping 9.50% - 0.00% - 0.00%
Wsu Peterson Plaza Concrete/Landscape Improv. 9.25% - 0.00% - 0.00%
WSU Dee Event Center Replace North Stairway 9.25% - 0.00% 3,585.55 1.24%
Wsu Central Heatplant Boiler Replacement Study 0.00% - 0.00% 3,820.00 4.78%
WSU Miller Admin Bidg Elevator Upgrade 9.50% - 0.00% - 0.00%
Corrections Nucce HVAC Repairs/Replacement 9.08% - 0.00% - 0.00%
ABC Vernal St. #28 Tile/Door Loading Dock 9.62% - 0.00% - 0.00%
UBATC Paint Booth Vent System 48.60% - 0.00% - 0.00%
UBATC HVAC Controis improvments 9.49% - 0.00% - 0.00%
Corrections Draper Prison Perimeter Secutity Upgrade 8.40% - 0.00% - 0.00%
DFCM State Office Bldg Roofing Improvements 9.49% - 0.00% - 0.00%
usDC Presidents Circle Slurry/Asphalt Repair 9.83% - 0.00% - 0.00%
SUU Boiler Pint Automation/Power Meterng 9.47% - 0.00% - 0.00%
DFCM State Office Bidg Elevators 8.47% - 0.00% - 0.00%
Wildlife Springville Hatch Fry Tanks Wtrline Replacem 8.66% - 0.00% - 0.00%
Corrections Electrical & Data Systems Upgrade 9.50% - 0.00% - 0.00%
DFCM Cedar City DHS Bidg HVAC System Upgrade 9.50% - 0.00% - 0.00%
Youth Corrections  HVAC System Upgrade 9.25% - 0.00% - 0.00%
Human Services Richfield DHS Family Support Cir Remodel 9.50% - 0.00% - 0.00%
DWS St George Admin Bldg HVAC Replacement 9.32% - 0.00% - 0.00%
Parks & Rec Coral Pink Boardwalk Replacement 9.50% - 0.00% - 0.00%
DWS 7300 S. St Bidg Roofing Improvments 1.69% - 0.00% - 0.00%
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Parks & Rec Yuba Lake Drinking Water Well Upgrade 9.50% - 0.00% - 0.00%
DATC Fire Alarm Upgrade 8.94% - 0.00% - 0.00%
SLCC Sce/Lhm Campus Emergency Generators 9.00% - 0.00% - 0.00%
Courts Provo Wiring Upgrade 9.00% - 0.00% - 0.00%
Courts Provo District Security Upgrade 8.00% - 0.00% - 0.00%
Dixie College Gym, Cox Aud. N. Plaza 8.08% - 0.00% - 0.00%
DFCM Misc. Improvements At State Agencies 9.50% - 0.00% - 0.00%
usbec Admin Bldg Shut Off Switch 9.50% - 0.00% - 0.00%
State Hosp Sewer Line Replacement 9.52% - 0.00% - 0.00%
Fairpark Wasatch Repl Rooftop HVAC Unit 9.43% - 0.00% - 0.00%
usDe Wheelchair Repair Shop Upgrades 9.50% - 0.00% - 0.00%
usu Heat Plant Water Treatment Repairs 0.00% 86,605.00 11.55% 86,605.00 11.55%
SuUu Harris Pint Opr, Sci Bds Structrual 9.50% - 0.00% - 0.00%
DFCM Provo Reg Ctr Replace Concrete Plaza 9.50% - 0.00% - 0.00%
DFCM Blanding Govt Serv Bd Repl HVAC Controls 9.50% - 0.00% - 0.00%
usbC Counter Tops Replacement 9.50% - 0.00% - 0.00%
UNG Lehi Restroom Remodel 9.44% - 0.00% - 0.00%
SLCC South City Campus Carpet Replacement 8.36% - 0.00% - 0.00%
DFCM Brigham Reg Ctr Carpet Replacement 9.50% - 0.00% - 0.00%
State Hosp Substation Upgrades 9.50% - 0.00% - 0.00%
uvsC Large {rrigation Pond Concrete Liner 9.00% - 0.00% - 0.00%
uboT Region 3 Admin Bldg Instl Fire Alarm 9.50% - 0.00% - 0.00%
DFCM Tax Comm Upgrd Hearing Rm Elec/Communica 9.50% - 0.00% - 0.00%
Natural Resources  Admin. Bidg Elevator Upgrade 9.50% - 0.00% 8,914.00 4.41%
SLCC Rrc Bus Bidg Chiller/Tower Replacement 9.26% - 0.00% - 0.00%
DCED Rio Grande Depot Controls Upgrades 6.84% - 0.00% - 0.00%
Youth Corrections  Decker Lake Fac Showers Vent Upgrade 9.50% - 0.00% - 0.00%
Youth Corrections  S.1.Valley Det Ctr Waste System Upgrade 9.51% - 0.00% - 0.00%
ABC Brigham St #22 Upgrade HVAC System 9.50% - 0.00% - 0.00%
ABC Park City ABC St#34 Replc HVAC Units 9.02% - 0.00% - 0.00%
Youth Corrections  Decker Lake Fire Alarm Syst Upgrades 10.67% - 0.00% - 0.00%
Fairpark Various Restrooms Ada Upgrades 9.50% - 0.00% - 0.00%
Youth Corrections  Decker Sidewalk Repairs 9.49% - 0.00% - 0.00%
Education Provo Rehab Carpet Replacement Prc 9.50% - 0.00% - 0.00%
uvsc Rampton DOT Complex Restroom Improvemnts 9.50% - 0.00% - 0.00%
uvsC Student Study Area 7.36% - 0.00% - 0.00%

23
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Parks & Rec Vernal Fieldhouse of Natural History 1.36% 129,301.91 1.20% 129,301.91 1.20%

Archives New Archive Building 6.59% 384,848.13 6.84% 277,712.13 4.93%

State Hosp Rampton Bldg Phase |I 4.64% 597,349.81 5.11% 597,349.81 5.11%

Corrections Lightning Protection System 0.00% 21,271.15 3.68% 21,271.15 3.68%




Division of Facilities Construction and Man,ment .

4110 State Office Building Salt Lake City, UT 84114

Agency: ALL
Manager: ALL

. Contract Type: '"CONST NEW
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Open Contracts During the reporting period: ~ 8/19/2005  To 11/8/2005
. Current Contract Days % Sub
Project _ Contract Contract Name Contractor Manager Amount Days Left Paid Compl
04074700 057220  Fern Young Building Elevator Valley Builders James $112,197.07 153 -187 100.00%
04073640 057345  Eccles Fitness Center Swimming Pool Repairs __ Valley Design & Construction Reddoor $186,232.00 50 -179 95.44%
02292310 ~ 057301A Heber Wells Electrical Upgrades Broken Arrow Const Corp Carter $20,000.00 106 -160 34.77%
05036750 057438  Rice Eccles Stadium Traffic Coating Replaceme Layton Construction Company Stepan $66,667.00 13 ~160 100.00%
'DRAPR FAC 02140300 047435 Energy Performance Coniract - Utah State Priso Johnson Controls Inc Beers $5,026,112.00 380 -130 98.97%
UVSC ......03236790 047447 Energy Savings Performance Contract-UVSC  Chevron Energy Solutions Company Beers $9.493.424.00 382 -116 93.34%
DRAPR FAC 03242120 057278  Lighting, Security, & Fire Alarm Upgrades At A Utah Controls Inc James $276,126.00 180 -108 99.35%
DRAPR FAC 05008100 057411  Draper Prison Wasatch Culinary Roof Replacem Warburtons Inc Middieton $22,900.00 60 -106 95.00%
UVSC .......03128790 057236  Vineyard Elementary School Remodel & Charte Garff Construction Corp Beers $2,028,357.00 235 -86 100.00%
DEVEL CTR 04146410 057268  Raintree Residence Remodel Keller Construction Inc James $1,390,753.19 215 -84 98.74%
FAIR 05101370 057520  Fairpark Main Parking Lot Shurry Intermountain Slurry Seal Baxter $29,949.00 36 -81 100.00%
DRAPR FAC 04080100 057082  Draper Prison Ssd Facility Roofing Improvemen Capitol Roofing Service Middleton $215,573.00 242 =17 99.79% 7/17/2005
DRAPR FAC 05008100 057391  Wasatch Culinary HVAC Replacement - Draper Mechanical Service & Systems I Middleton $79,000.00 69 -69 100.00%
DRAPR FAC 05083100 057516 __ Draper Prison Promontory Pursuit Road Improv _Staker & Parson Companies Middleton $110,670.00 33 -63 100.00%
WILDLIFE 04218520 057346  Loa Hatchery Waste Management Water Clarifie Harward & Rees Reddoor $154,905.00 174 -49 97.48%
COURTS 05017150 057406  Cedar City Courts Remodel Spectrum Const Of Utah LLC Reddoor $230,297.00 142 -44 88.74%
PARKS 04067510 067038  Yuba Lake St Pk Painted Rock Cmpgrd Paving I Western Rock Products Clark $234,983.00 56 -39 100.00%
WILDLIFE =~ 04226520 067052  Spring Collection & Piping Upgrades - Loa Fish Crossroads Construction Co Inc Beers $116,259.00 56 -39 100.00%
 WILDLIFE 05043520 067054  Cache Valley Hunter Ed Improvements Mw Construction Inc Hunting $79,875.00 45 -39 86.10%
CEU 03264620 057213  Quad Activity Addition-San Juan Branch Campu Tri-Hurst Construction Inc. James $667,120.00 175 -36 100.00% 6/14/2005
O/WATC 05183240 067056  Bdo Build-Out Phase III Keller Construction Inc James $224,000.00 42 -36 100.00%
DWS 05171920 067064  Roofing Improvements - DWS 7292 § State Mid Clarks Quality Roofing Inc Middleton $118,640.00 46 -32 98.71%
DFCM 02292310 057427  Heber Wells Bldg - Lighting Upgrade Broken Arrow Const Corp Carter $20,000.00 120 -31 0.00%
.03214810 057256  Stewart Library Renovation - CM/GC Ascent Construction Inc Bowen $1,167,424.00 261 -30 93,12% 10/28/2005
03269770 057359  Romney Stadium Renovation Phase I Spindler Construction Corp Mckay $1,649,787.77 136 -29 100.00% 9/17/2005
04189810 067011  Promontory Tower Fire Sprinkier System Upgra Alternative Mechanical Anderson $796,171.00 34 -28 98.29% 10/17/2005
04171700 057402  Central Heating Plant Upgrade Alternative Mechanical Wessman $1,123,278.00 158 -25 35.16%
05079100 067057  Draper Prison Infim. Bldg. Roofing Improvemen Collins Roofing Inc Middleton $53,107.00 60 -25 100.00%
05113550 067087 ~ WVC Truck Training Paving Improvements Staker & Parson Companies Clark $55,250.00 30 <24 100.00%
04021510 057195 Starvation State Park Paving Improvements Morgan Asphalt Inc Clark $125,391.00 130 -20 100.00% 6/9/2005
04217790 057271  hrigation Pond Concrete Liner Spectrum Const Of Utah LLC Wessman $286,351.00 60 -20 98,60% 4/4/2005
00079310 057361  Plaza & Roofing Improvements - Heber Wells & Mcculiough Engineering And Contracting Middleton $1,176,879.80 141 =20 100.00% 9/19/2005
05061750 057507 Huntsman Center Roofing Improvements Kendrick Bros Roofing Inc Hunting $208,761.00 66 -18 71.85% 10/25/2005
04220810 067010  Central Heat Plant Boiler Controls Upgrade Mechanical Service & Systems | Bowen $164,061.00 98 -18 74.03%
02042750 037314  Health Sciences Education Building (Cm/Ge)  Big D Construction Corporation Bowen $31,114,738.52 777 -14 98.16% 7/15/2005
05007700 057354  Humanities Building Addition And Modification Wade Payne Construction Inc Wessman $311,855.00 124 -13 100.00% 8/23/2005
05159660 067053  Rampton Tech Bldg Seismic/Reroof & Heat Pla _Superior Roofing & Sheet Metal Inc Beers $266,430.00 47 -13 39.25%
03255510 057076 Little Deer Creek Irrigation Pipeline Project Sci, Inc Hinrichs $411,122.91 285 -12 90.54% 6/13/2005
04019480 057139  Dugway Proving Grounds Building 5807 Remod Utah Correctional Industries Smith $361,763.61 272 -12 0.00% 6/28/2005
05063770 057523 USU Fine Arts Museum Roofing Dave Atkinson Roofing Hunting $131,241.00 31 -12 100.00%_9/8/2005
05063770 057523 USU Fine Arts Museum Roofing Dave Atkinson Roofing Hunting $131.241.00 31 -12 100.00%_9/8/2005
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Contractor: ALL

Current Contract Days % Sub
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WSuU 05176810 067037  WSU Phase 4 Landscaping Improvements Grass Plus Inc Anderson $134,480.00 87 -11 100.00%
05057660 057452 New Parking Lot H-2 - Redwood Road Campus  Morgan Asphalt Inc Clark $162,089.00 41 -10 100.00% 8/10/2005
04199150 057230 Orem District & Juvenile Courts HVAC Upgrad Koh Mechanical Contractors Inc Wessman $160,184.00 62 -8 96.26% 2/24/2005

e 05170790 057484 UVSC Science Bldg Skylights Replacement Alder Sales Corp Middleton $76,342.00 138 -8 100.00%

ST HOSP 05102420 067094  State Hospital Main Drive/Forensic Bldg Paving Morgan Asphalt Inc Clark $68,676.94 48 -8 100.00%

DRVR LIC 05114550 067100  DPS South Valley Training Area Paving Repair Morgan Asphalt Inc Clark $153,916.03 48 -8 100.00%

SNOW 00016710 067112  Snow College So Main Parking Paving Improve George W Johansen Construction Clark $65,085.00 42 -8 0.00%

DATC 05172220 067140  DATC Machine Shop Roofing Improvements  Utah Tile & Roofing Inc Clark $94,716.00 26 -8 0.00%

NG 04078480 057420  Utes Yard Lighting - Camp Williams Tasco Engineering Inc Smith $94,788.00 90 -7 84.99% 8/24/2005

CUCF BLDG 01254110 067084  CUCF Mega Bldg Inmate Shower Rprs Phase I Kay General Contracting Inc James $48,206.00 61 -6 50.00%

UVSC 03173790 057353 Administration Bldg Piping & HVAC Replacem Koh Mechanical Contractors Inc Wessman $878,369.00 204 -5 92.66%
SNOW 03016700 047312 Activities Center Addition And Remodel - CM/ _ Interior Construction Specialists Inc Mckay $1,847.009.00 259 -2 99.02% 3/2/2005
SNOW 04225710 067030  Washburn Building HVAC Upgrade Tod R Packer Heating & Air Conditionin Reddoor $202.295.00 98 -1 6541%

DIXIE 00018640 037205  Dolores Dore Eccles Fine Arts Center Layton Construction Company Mueller $13,386,331.80 519 0 100.00% 5/13/2004
sSUU 01312730 037327  Eccles Living Learning Center Evergreene U.p. Construction Mueller $8.739,785.00 455 0 99.66% 6/4/2004
COURTS 02043150 047049  New West Jordan Courts Facility Okland Construction Company, Inc. Hinrichs $15,969,029.95 571 0 99.05% 5/13/2005
SUU 03234730 047369  SUU Old Main Bldg Asbestos Abatement Rocmont Industrial Corp Mueller $10,431.00 10 0 100,00% 5/17/2004
DFCM ..03192310 057041  Provo Regional Center Parking Structure Repair Wei, LLC James $167,790.50 154 Y} 98.51% 12/30/2004

NG 04153470 057093  Tooele Armory HVAC And Roofing Improveme _Utah Tile & Roofing Inc Middleton $134,569.00 471 0 100.00% 12/18/2005
STORES 04177030 057289  Provo Liquor Store Expansion / Remodel Keller Construction Inc Mueller $459,493.07 152 0 98.72% 7/13/2005
DWS 04210920 057327 =~ HVAC And Ceiling Replacement - Provo WFS _ Garff Construction Corp Wessman $732,740.12 171 0 100.00% 9/9/2005
UBATC 04060250 057365 Parking Lot Repairs - Vernal Campus Burdick Paving Clark $105,163.00 80 0 100.00% 6/30/2005
DWS 03071920 057413  Backup Generator For DWS Metro Remediation Technologies LLC Russell $74,958.00 177 0 95.43% 11/4/2005
'WILDLIFE 05043520 057498  DWR Cache Valley Hunters Ed HVAC Upgrade Advanced Heating & Air Conditioning _ Hunting $40,898.00 70 0 93.04% 9/14/2005

BATC 05045210 057517 Cotv System Future Tech Inc Hunting $119,339.40 77 0 100.00% 9/23/2005
DIXIE 04072640 057083 Ada/Code Improvements Ph 2 - North Instructio Amell West Inc Reddoor $93.980.00 45 1 100.00% 10/3/2004
NG 04023480 057119  Ddo Locker Room Expansion Spectrum Const Of Utah LLC Smith $190,890.00 120 1 0.00% 1/12/2005
NG 04036480 057137 Ilts Building #1 - Camp Williams Keller Construction Inc Smith $627,283 40 195 1 56.50% 3/30/2005

SLCC 05016660 057368  Student Center Building Cashier's Area Remodel Chad Husband Construction Inc Bowen $306,726.00 102 1 100.00% 7/21/2005
DIXIE 04035640 057217 . Central Chiller Replacement Koh Mechanical Contractors Inc Wessman $554,607.30 145 3 100.00% 4/15/2005
DFCM 05067310 067005  Heber Wells Bldg Vav Controllers Replacement Utah Controls Inc Carter $40,610.00 120 3 15.49‘;A,

05075120 067055  HVAC Repairs & Repl-Nucce A H Palmer & Sons Russell $142,644.00 92 3 79.90" oAa
05240370 067180  Wasatch Bldg Roofing Imprvmnt Collins Roofing Inc Baxter $27,220.00 16 3 0.00%
05219510 067097 Wasatch St Prk Clubhse Elec Repairs ~~ Page Electric Russell $15,090.00 60 4 0.00:/0 11/2/2005
05110510 067121 Snow Canyon State Park Main Road Slurry Scal Intermountain Slurry Seal Clark $69,930.00 44 4 100,00 °A>
04256100 057444 f)raper Prison Vocational Training Center Broderick & Henderson Construction L¢  Middleton $1,333,292.54 165 6 66.76 o/c»
04142370 057319 Administration Building Roof Replacement  Conwest Inc Baxter $91,543.80 142 7 100.00% 772212005
04049660 057321 SLCC Larry H Miller Campus Slurry Seal Intermountain Slurry Seal Clark $25,000.00 91 7 90T5% 5/30/2005
05212100 067082  Draper Prison Wasatch Diag/Timp Dental HVAC Mechanical Service & Systems 1 Middleton $117,000.00 74 7 30.77 OA:
05216480 067130  Camp Williams Sewer Upgrade Const Keller Construction Inc Beers $59,088.00 49 7 0.00 oA;
00253700 027395  Performing Arts Center Layton Construction Company Mckay $16,037,847.61 455 8 99.11 0/6 8/21/2003
04209900 057245 UDOT Mtf Bidg Air Compressor Upgrade Mechanical Service & Systems 1 Baxter $51,298.00 51 9 98.44% 1/26/2005
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Division of Facilities Construction and Mal.ement

4110 State Office Building Salt Lake City, UT 84114

Construction Contract Status

Open Contracts During the reporting period:

8/19/2005 To 11/8/2005

Agency: ALL
Manager: ALL
Contract Type: '"CONST NEW

Contractor: ALL

Current Contract Days % Sub
Project Contract Contract Name Contractor Manager Amount Days Left Paid Compl
04133810 057382 Bl{igs #3 & #4 Steam, Condensate & Domestic  Ralph Tye & Sons Inc Bowen $722.637.00 141 9 99.14% 9/7/2005
05005810 057445  Science Lab Structural Repairs Phase 1 Kay General Contracting Inc Bowen $224,110.00 59 9 91.46% 8/3/2005
444444 05010810 057465  Utility Tunnel Lid Replacement - Bldgs 2 To4  Kay General Contracting Inc Bowen $198,180.00 59 9 91.35% 8/3/2005
05171920 057479 DWS 1385 S State SLC Roofing Improvements Premier Roofing Inc Middleton $40,162.00 60 11 93.63% 8/10/2005
05072810 057451  Dee Event Center North Stairway Replacement _Ascent Construction Inc Anderson $249,027.72 172 13 54.58%
04212810 057374  Browning Ctr Rigging Replacement-Austad Aud Oasis Stage Werks Bowen $513,370.00 148 15 99.26% 9/29/2005
02029770 037071  Merrill Library Replacement Jacobsen Construction Mckay $33,348.959.00 1093 16 98.15% 9/19/2005
05015660 057400  Standby Power System - Rampton Tech Bldg Re Hidden Peak Electric Co Inc Clark $155282.00 165 18 99,29% 10/5/2005
04191670 057355  Fire Sprinkler System At Scc Shop Building Fire Engineering Company Inc Russell $114,561.00 180 19 100.00% 9/16/2005
04245730 057407  Utility Tunnel Extension Valley Design & Construction Wessman $1,166,233.00 202 19 75.96%
05246430 067169  Decker Lk Juv Fac Shwrs Vent Upgrade Page Electric Smith $7,724.00 30 19 0.00%
05255430 067170 Decker Lk Vth Fac Sidwlk Replace Csm Construction Inc Bowen $14,640.00 30 19 0.00%
04144470 057125 Price NG Armory Mechanical Room Boiler Dem Rocmont Industrial Corp James $7,800.00 81 22 100.00% 11/8/2004
04259480 057363  Draper Starc Office Addition Spectrum Const Of Utah LLC Smith $89,012.00 93 22 47.78% 6/15/2005
04114810 067081 ~ WSU Automation Cernter HVAC Upgrades Alternative Mechanical Anderson $116,737.00 65 22 4.28%
05065310 067101  Ogden Reg Ctr Booster/Sanitary Ejector Pump R Ralph Tye & Sons Inc Anderson $55,603.00 78 22 0.00%
05017150 067152  Cedar City Courts HVAC System Upgrade Khi Mechanical Reddoor $157,183.00 42 22 0.00%
05133920 067168 St George DWS Admin Bldg HVAC System Rep Khi Mechanical Reddoor $50,470.00 40 22 0.00%
05126310 067185 Cedar City DHS HVAC Upgrade Tod R Packer Heating & Air Conditionin Reddoor $32,757.00 27 22 0.00%
04152610 067148  CEU Computer Business Bldg Improvements _ Frank's Glass Shop James $13,623.00 45 23 0.00%
05194770 067187  USU Heat Plant Water Treatment Repairs Water & Power Technologies Inc Wessman $1.00 78 23 0.00%
CUCF BLDG 03241110 047345  CUCF Fire Sprinkler/Ada Improvements Delta Fire Systems Inc Middleton $24,350.35 90 24 100.00% 7/8/2004
COURTS 04028150 047420 Build Out Space-Courtroom & Judges Chambers Garff Construction Corp Clark $803,794.00 213 24 100.00% 12/22/2004
DEQ 05033310 067062  DEQ Bldg #1 Hvac/Controls Upgrade Ralph Tye & Sons Inc Bowen $239,602.00 102 24 73.18%

DRAPR FAC 04178100 067125  Promontory Remodel Womens Fac Const Abs Architectural Bldg Supply Middleton $7,728.00 60 26 0.00%

CEU 03217610 057476  Central Tunnel Repl Ph I1& High Voltage Sys U Koh Mechanical Contractors Inc Wessman $770,160.00 152 28 83.31% 11/1/2005
Usu 05104770 067149  USU Heat Plant Water Treatment Repairs V.0. Brothers Mechanical LLC Wessman $137,554.00 58 31 0.00%

NG 04183480 057379 Natl Guard Camp Wms Readiness Ctr Rm 179 R Brubaker Construction Inc Smith $35,701.31 60 34 0,00% 5/17/2005
NG 03265480 067138  Natl Guard Camp Wms Utah Ave Storm Drain __ Chad Husband Construction Inc Smith $110,510.00 75 34 0.00%
CUCF BLDG 01254110 067119 CUCF Mega Bldg Inmate Shower Rep Constr Wei, LLC James $21,900.00 77 38 0.00%

ST 05096030 067113 ABC #20 Main Paving Repairs Preferred Paving Smith $19,330.00 60 40 100.00% 10/13/2005

05247430 067164 Sl Valley Detn Cir Waste Sys Upgrade Scott Mortensen Sales & Consulting Smith $25,328.00 60 42 0.00%
DATC 04196220 057433 Water Supply Replacement Sr Mechanical Baxter $80,076.91 107 43 53.70% 8/11/2005
DRAPR FAC 05082100 067088  Draper Frison Security Upgrade Electrical Larsen Utilities Construction Company  Middleton $18,200.00 100 47 0.00%
'DEVEL CTR 05185410 067127  Dev Ctr Admin Bld Shut Off Switch C Tech Corp Russell $9,771.00 60 48 0.00%
05226420 067110  State Hospital Electrical Substation Repairs Larsen Utilities Construction Company _ Russell $47,837.00 90 49 0.00%
05223480 067079 Natl Guard Camp Wms Bldg 6280 Renovation _ Utah Correctional Industries Smith $110,084.17 120 53 0.00%
05272510 067182  Snow Canyon Wash Crossing Emergency Repair Western Rock Products Clark $72,034.00 51 53 0.00%
04190660 067046  SLCC Rre/Sce Electrical Upgrades ' Hidden Peak Electric Co Inc Smith $281,839.00 150 61 43.30%
05060390 057502 Cannon Health Bldg Elevator Modernization Kay General Contracting Inc Anderson $315,636.20 180 64 71.88%
05006480 067009 Jltc Building #2 - Camp Williams Keller Construction Inc Smith $725,163.94 180 64 0.00%
05249030 067153  Park City ABC #34 HVAC Rooftop Units Repla Mechanical Service & Systems 1 Smith $15,583.00 90 68 0.00%
ACC018-7 Construction Contract Status Tuesday, November 15, 2005 Page 3 of 6
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Division of Facilities Construction and Management
4110 State Office Building Salt Lake City, UT 84114

Agency: ALL
Manager: ALL

u Contract Type: 'CONST NEW
Construction Contract Status Contractor: ALL

Open Contracts During the reporting period: 8/19/2005 To 11/8/2005

Current Contract Days % Sub
Agency Project  Contract Contract Name Contractor Manager Amount Days Left Paid Compl
DFCM 04202310 057385  Fire Alarm Upgrades For Provo Reg Ctr, Tax Co Wasatch Control Systems LLC Baxter $169,054.65 256 70 68.52%
PARKS 05204300 067111 Re-Roof Maintenance Shop With Tpo Roof Roof Management Systems Inc Middleton $17,250.00 120 71 50.00%
05074810 067146  WSU Miller Admin Bldg Elevator Upgrades Thyssenkrupp Elevator Corporation Anderson $56,469.00 100 80 0.00%
...05191480 067142  Logan NG Armory Fms Unheated Storage Bldg Darrell W, Anderson Construction Inc  Smith $203,000.00 120 81 0.00%
05232470 067143~ Draper NG Headquarters Office Remodel Spectrum Const Of Utah LLC Beers $147,390.00 116 82 5.77%
05009150 st Valley Courts Remodel Chad Husband Construction Inc Middleton $1,117,108.00 168 85 50.03%
.. 05215480 mp Wil Rti Bldg #3030 Addition Const. Wade Payne Construction Inc Smith $297,900.00 125 85 0.00%

. 05031310 067189  Provo Reg Ctr Hvac/Controls Upgrade Mechanical Service & Systems I Wessman $454,855.00 85 87 0.00%
WILDLIFE 04007520 067166 ~DWR Mammoth Creek Fish Hatchery Filtration Harward & Rees Hinrichs $369,380.00 90 92 0.00%
.REGENTS 04254300 067162 Bd Of Regents New Lobby Constr Broderick & Henderson Construction Lc James $451,200.00 113 95 0.00%
WILDLIFE 05204300 067161  Loa Fish Hatchery Reroofing Roof Management Systems Inc Middleton $20,100.00 120 101 0.00%

A ..05021750 057453  Medical Library Roofing Improvements Kendrick Bros Roofing Inc Hunting $123.,849.55 139 102 94.71% 7/21/2005
05182430 057441  Millcreek Youth Center Chapel Craig M Call Hinrichs $102,890.00 270 104 69.78%
05123520 067154 DWR Springville Fish Hatchery Tank Replacem Wade Payne Construction Inc Baxter $181,900.00 118 104 0.00%
| 04167900 067172  UDOT Meadow Maintenance Station Addition Wi, LLC Reddoor $745,116.00 123 112 0.00%
WILDLIFE 04149520 067080 DWR Warm Water Interim Hatchery Facility Bailey Construction Company Inc Bowen $1,046,776,99 180 113 0.00%
NG 05020480 067099  Natl Guard Camp Wms Jltc Bldg #3 Keller Construction Inc Smith $730,928.00 180 113 25.98%
_WILDLIFE 04226520 067145 Loa Fish Hatchery Raceway Repairs Protech Corporation Beers $110,770.00 147 113 0.00%
NAVAJO 03272300 067156 Navajo Vly Vendor Village Forest Line Construction LLC James $1,845,600.00 118 113 0.00%
1919] 05039750 067091 U OfU So. Physics Bldg Flashing Imprvmnt Utah Tile & Roofing Inc Hunting $33,978.00 169 127 0.90%
FFL 05026500 067092  DNR Fire Management Services Facility Ascent Construction Inc Mckay $560,000.00 187 127 2.80%
ST HOSP 05013420 067093 State Hospital Warchouse Replacement Ascent Construction Inc Mckay $1,393.879.00 187 127 2.08%

SLCC 04192670 057325 Installation Of Metasys Controls & Nmc Control Johnson Controls Inc Wessman $175,050.00 210 140 100.00% 5/18/2005
02278810 057151  Swenson Building Remodel - CM/GC Hughes General Contractors Inc Hinrichs $7,063.,095.00 545 174 30.28%
05213480 067141  Draper NG Headquarters 2nd Flr Addition Broderick & Henderson Construction Le  Clark $704,900.00 194 183 0.00%
04015510 057290  East Canyon State Park Remodel CM/GC Gramoll Construction Company Hinrichs $2,097,144.59 460 187 58.98%
04024220 057475  Entrepreneurial Center Gramoll Construction Company Knudsen $1,448.,000.00 342 204 36.03%
01009750 037497  John A Moran Eve Center II- CM/GC Layton Construction Company Knudsen $43,770,913.00 1065 205 74.28%
05038770 067072 USU Media/Telecom Bld Roof Imprymnt Roof Management Systems Inc Hunting $24,600.00 288 213 0.00%
02032750 037264  Marriott Library Renovation Okland Construction Company, Inc, Knudsen $54,356,737.64 1122 234 11.54%
05116300 067015  Statewide Crackseal Repair Utah Correctional Industries Clark $250,000.00 353 234 73.22%
05037770 067139  USU Bnr Building Roofing Improvements Kendrick Bros Roofing Inc Hunting $286,300.00 254 234 2.50%
04150620 057489  Library & Health Sciences Bldg - San Juan Cam Hogan & Assoc Construction Inc Mckay $4,707,000.00 366 235 15.94%
04045920 067063 DWS Logan Employment/Eligibility Center Bailey Construction Company Inc Mckay $2,403,548.00 313 235 19.81%
03200770 057009 Student Hosuing Fac & Parking Structure - D/B  Evergreene Collegiate LLC Mckay $30,747,032.00 729 254 47.89%
04211520 067120 Mantua Fish Hatchery Redevelopment Associated Brigham Contractors Bowen $2,985,000.00 312 266 0.00%
02026300 057418 New Ogden Regional Center Big D Construction Corporation Mueller $6,557,632.00 477 296 18.74%
04141680 057279  Jordan Campus Health Science Bldg CM/GC Okland Construction Company, Inc. Hinrichs $67,975.00 513 327 70.14%
CUCFBLDG 05025110 067050 288 Bed Addition - CUCF - CM/GC Valley Builders Hinrichs $922,544.00 367 327 19.17%
"COURTS 04160150 057246 _ Tooele Third District & Juvenile Court Bldg CM Layton Construction Company Hinrichs $6.624,971.00 648 340 7.89%
uu 01284750 047388  Warnock Engineering Building - CM/GC Jacobsen Construction Bowen $24,830,000.00 809 353 18.26%
USU - 01283770 057257 Engineering Lab Renovation - CM/GC Gramoll Construction Company Court $65,751.00 696 388 39.32%
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Division of Facilities Construction and ManQement .

4110 State Office Building Salt Lake City, UT 84114

Agency: ALL
Manager: ALL

. Contract T 'CONST NEW
Construction Contract Status OannCtraZ&i: ALL

Open Contracts During the reporting period: 8/19/2005 To 11/8/2005

Agency Project Contract Confract N Current Contract Days % Sub
rojec! ontract Contract Name Contractor Manager Amount D i
WILDLIFE 02053520 057227  Whiterocks Fish Hatchery Valley Builders Him’i(g)s $2,598.840.79 36%51 ngtS ;g—',& com
wsu 03215810 057505  Student Union Renovation - CM/GC Jacobsen Wasatch Group Inc Bowen ,$95:000.00 1065 966 26:32%
g 98214750 997257 _Single Student Apartments - Student Housing _ Granville Constructors Inc $10,503,385.97 98.03%
170 Open Contracts $378,764,697.11
Closed Contracts During the reporting period: ~ 8/19/2005  To 11/8/2005
) Current Contract Days % Sub
Agency Project Contract Contract Name Contractor Manager Amount Days Left Paid Compl
04227520 057421  Egan Hatchery Raceway Repairs Restruction Corporation Reddoor $72,912.88 28 -131 100.00%
98218750 057448 U Of U Student Housnig Phase IICopper Pigtail Cache Valley Electric James $37,327.66 0 -131 100.00%
060120 057386 Remodel Of Orange St & Bonneville Comm Cor Chad Husband Construction Inc James $67,027.40 70 -118 100.00%
04174310 057013 Energy Sasvings Performance Contract - Ogden Chevron Energy Solutions Company Beers $666,245.40 372 -116 100.00% -
WSsu 04108810 057248  Social Science Building Elevator Upgrades Kay General Contracting Inc Anderson $81,162.25 163 -100 100.00%
UVSC 05094790 067033  Vineyard Parking Lot Improvements And Overla Morgan Asphalt Inc Beers $117,739.83 26 -85 100.00%
WwSsuU 04013810 057320  Transformer/Regulator Installation At WSU Sust Tasco Engineering Inc Bowen $198.,579.75 180 =71 100.00%
DRAPR FAC 05008100 057391  Wasatch Culinary HVAC Replacement - Draper Mechanical Service & Systems [ Middleton $79,000.00 69 -69 100.00%
SLCC 04083660 057294  Soccer Field Regrade - Redwood Road Campus Rbi, Inc. Smith $227,000.00 124 -50 100,00% 8/4/2005
WILDLIFE =~ 04226520 067052  Spring Collection & Piping Upgrades - Loa Fish Crossroads Construction Co Inc Beers $116,259.00 56 -39 100.00%
PARKS 05111510 067076  Wasatch Mtn, St. Park Water Tank Rd Repair _ Preferred Paving Clark $27,165.00 36 -39 160.00%
REGION 3 02256900 047189  Eureka Maintenance Station Addition Forest Line Construction LLC James $384,362.03 385 -33 100.00% 1/24/2005
STORES 05042030 067067  Logan ABC #6 Paving Improvements Morgan Pavement Maintenance Hunting $9,223.00 52 -32 100.00%
SLCC 03089670 047214  landscaping Improvements - South City Campu Miller Paving Inc Middleton $774,405.39 294 -29 100.00% 10/28/2004
REGION2 04107900 067089 UDOT Gr SI Observation Deck Reprs-Const Mackay Kim Inc Anderson $11,925.00 35 -25 100.00%
STORES 05003030 057328  Installation Of Cetv Systems At State Liquor Sto Future Tech Inc Beers $138,904.08 77 -20 100.00% 6/23/2005
JV COURT 04096150 057012 Roofing Improvements-Orem Juvenile Courts Di Superior Roofing & Sheet Metal Inc Middleton $28,350.00 7 -19 100.00% 8/10/2004
usyu oo 05077770 067065  USU Roosevelt Admin Bldg Roofing Imprvmnts Roof Management Systems Inc Middleton $46,675.00 60 -15 100.00%
wsu 05176810 067037  WSU Phase 4 Landscaping Improvements Grass Plus Inc Anderson $134,480.00 87 -11 100.00%
REGION ? 04107900 067090 UDOT Gr S] Observation Deck Restor-Const  Genesis Concrete Products Anderson $12,125.00 64 -11 100.00%
03220480 057162  Ddo Scif Remodel And Addition Chad Husband Construction Inc Smith $528,750.00 337 -7 100.00% 9/8/2005
05010810 067132  WSU Utl Tunnel Lid Replace Const Chad Husband Construction Inc Bowen $135,599.00 4 -5 100.00% 10/5/2005
05005810 067135 'WSU Science Lab Struct Repairs Phl Chad Husband Construction Inc Bowen $44,147.40 4 -5 100.00% 10/5/2005
04064310 057218  Brigham City Regional Bldg Paving Improveme Staker & Parson Companies Clark $203,190.65 180 -2 100.00%_ 6/1/2005
04076510 057163  Hyrum State Park Office Relocation Mw Construction Inc Hunting $251,696.91 222 -1 100.00% 5/24/2005
02015430 037299  Washington County Youth Center Layton Construction Company Hinrichs $6,652,995.00 459 0 100.00% 5/25/2004
04105810 057095  Lampros Board Room Remodel - Miller Admini Wade Payne Construction Inc Hinrichs $145,113.26 180 0 100.00% 3/16/2005
04113810 057184  Irrigation And Landscape Upgrades Phases 1 An Grass Plus Inc Anderson $291,840.87 190 0 100.00% 5/6/2005
03226480 057399  Wyoming Ave & Marine Compound Storm DraiChad Husband Construction Inc Smith $208,030.23 90 0 100.00% 8/9/2005
04181480 057419  Utes Wash Ramp Enclosure - Camp Williams _Chad Husband Construction Inc Smith . $164.419.00 97 0 100.00% _8/16/2005
05043520 057498 DWR Cache Valley Hunters Ed HVAC Upgrade Advanced Heating & Air Conditioning __Hunting $40,898.00 70 0 93.04% 9/14/2005
05046210 067022  Diesel Shop Floor Coating Protech Corporation Hunting $91,888.00 22 1 100.00%_8/11/2005
ACCO018-7 Construction Contract Status Tuesday, November 15, 2005 Page 5 of 6
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Division of Facilities Construction and Management
4110 State Office Building Salt Lake City, UT 84114

Agency: ALL
Manager: ALL

. u . Contract Type: 'CONST NEW
Construction Contract Status Contractor: ALL

Closed Contracts During the reporting period: 8/19/2005 To 11/8/2005

Current Contract Days % Sub
Agency Project Contract Contract Name Contractor Manager Amount Days Left Paid  Compl
04164370 057080  Water And Sewer Projects Chad Husband Construction Inc Baxter $117,950.24 100 2 100.00% 11/22/2004
057283 Blanding Armory Roofing Improvements Capitol Roofing Service James $169,800.00 109 5 100.00% 6/2/2005
057401 Brigham City Drivers License Remodel Bailey Construction Company Inc Usu $100,661.91 89 5 100.00% 8/3/2005
05 .. Ogden Juvenile Courts Roofing Improvements  Redd Roofing & Construction Co Hunting $94,967.98 108 9 100.00% 12/23/2004
05 Weapons Cleaning Facility - Camp Wms Keller Construction Inc Smith $137,500.00 134 15 100.00% 2/2/2005
057302 Brigham City & Layton Courts Controls Upgrad Utah Controls I Hunting $142,251.00 161 15 100.00% _7/14/2005
057214 HVAC & Controls Upgrade - Fraser Lab & Med Mechanical Service & Systems | Bowen $612,502.40 165 30 100.00% 4/15/2005
067051 SLCC Redwood Day Care Facility Paving Repai Preferred Paving Clark $18,631.00 49 41 100.00% 8/20/2005
98188300 037409  New Archives Bldg & Rio Grande Remodel Okland Construction Company, Inc. Mckay $7,787,108.00 645 228 100.00%_7/30/2004
41 Closed Contracts $21,170,809.52
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Utah State Building Board

Jon M. Huntsman, Jr.
Governor 4110 State Office Building
Salt Lake City, Utah 84114
Phone (801) 538-3018
Fax (801) 538-3267

MEMORANDUM
To: Utah State Building Board
From: F. Keith Stepan
Date: November 30, 2005
Subject: 2006 Building Board Meeting Schedule

The following 1s the proposed 2006 Building Board meeting schedule. This schedule varies shghtly
from the standard we have previously set for meeting the first Wednesday of each month. The
changes are noted below. Board members are requested to review their calendars and indicate if they
have any concerns with this schedule.

Wednesday, April 12 - changed to allow Capital Improvement projects to start earlier

Wednesday, May 24 - changed to fit in middle of the April and June meeting dates

Wednesday, June 28 - changed due to the July 4 holiday

DATE LOCATION

Wednesday, November 30, 2005 Utah State Capitol Complex -
Room W12)

Wednesday, January 4, 2006 Utah State Capitol Complex -
Room W12)

Wednesday, February 1, 2006 TBA

Wednesday, March15, 2006 University of Utah

(tour Capital Improvement projects)

Wednesday, April 12, 2006 Utah State Capitol Complex -

(approve allocation of capital improvement funds) Room W12)

Wednesday, May 24, 2006 Utah State Capitol Complex -
Room W12)

Wednesday, June 28, 2006 Utah State Capitol Complex -

Room W125




Wednesday, August 2, 2006

Utah State Capitol Complex -
Room W12)

Friday, September 15, 2006
(joint meeting with Board of Regents)

Regents Offices at the Gateway

Wednesday, October 4, 2006
(hearings for capital development requests)

Utah State Capitol Complex -
Room W12)

Thursday, October 19, 2006
(prioritization of capital development requests)

Utah State Capitol Complex -
Room W12)

Wednesday, November 29, 2006

Utah State Capitol Complex -
Room W12)

11/7/05
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